

CONTRACT CHANGE ORDER

No. #1

Date 9/11/2017

EDF # 17-041

Contract No. MISC-2017-34 for the following public work: International Business Park Signs between Graphic House Inc and the City of La Crosse, dated 05/11/2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


The following specific work is hereby added to such contract:

The completion date has been changed from August 15th, 2017 to September 22nd, 2017 due to the need for coordination with electrical power and the ongoing construction on the large IBP expansion site.

This is a no cost change order.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$72,681.66
Contract price decreased by eliminations -----	\$
Contract price increased by additions -----	\$
Net Deductions or Additions (Strike out one) -----	\$
Revised Contract Price -----	\$72,681.66


Jason Harsanyi
Graphic House, Inc.
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller