

**La Crosse Regional Airport  
Master Plan Update - Projected Timeline**

Project Elements	2017			2018												2019								
	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Notice to Proceed / Project Kick-Off																								FAA Airport Layout Plan Approval
Inventory																								
Forecasts																								
Facility Requirements																								
Alternatives Analysis																								
Environmental Overview																								
Financial Feasibility Analysis																								
Land Use Study (Explorer Solutions)																								
Strategic Planning																								
Airport Layout Plan Data Collection																								
Airport Layout Plan Update																								
Milestones																								
Working Papers																								
GA Users Group Meeting																								
Strategic Planning Meetings																								
FAA/BOA Meetings																								
Draft Master Plan Report / ALP																								

Schedule updated December 12, 2018.

**Notes:** This schedule is based on timely agency reviews, and assumes no unforeseen issues

**Working Paper #1 (February 2018):** Draft Inventory Chapter

**Working Paper #2 (May 2018):** Draft Forecast Chapter

**Working Paper #3 (September 2018):** Draft Facility Requirements Chapter

**Working Paper #4 (February 2019):** Draft Alternatives Analysis Chapter

**Working Papers #5 (May 2019):** Draft Environmental Overview and Financial Feasibility Analysis Chapters