

CONTRACT CHANGE ORDER

No. 1

Date 10/03/2019

EDF # 19-033

Contract No. PAVE-2019-36 for the following public work: George Street Overlay between Chippewa Concrete Services Inc and the City of La Crosse, dated 7/11/2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


NA

The following specific work is hereby added to such contract:

Line Item 38: Logan & George Sanitary Manhole Replacement –
\$19,455.29 (1 @ \$19,455.29)
Line Item 39: Stripping Additions- \$1,842.50 (1 @ 1,842.50)
Line Item 40: Additional Catch Basin Work – \$1,529.00 (4 @ \$382.25)

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$891,526.00</u>
Contract price decreased by eliminations -----	<u>\$0.00</u>
Contract price increased by additions-----	<u>\$22,826.79</u>
Net Deductions or Additions (Strike out one) -----	<u>\$22,826.79</u>
Revised Contract Price -----	<u>\$914,352.79</u>


Chippewa Concrete
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller