

CONTRACT CHANGE ORDER

No. 3

Date Nov. 9, 2020

EDF # 19-044

Contract No. BLDG-2020-38 for the following public work: _____

Pump House Theater Renovation

between Market and Johnson and the City of La Crosse, dated
July 9, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Proposal Request #07

Eliminate installing Type A light Fixture

DEDUCT \$ 668.00

The following specific work is hereby added to such contract:

Add exit light

ADD \$

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 288,124.00
Contract price decreased by eliminations -----	\$ 668.00
Contract price increased by additions -----	\$ 0.00
Net Deduction -----	\$ 668.00
Revised Contract Price -----	\$ 287,456.00


Dalton Lunde - Project Manager
Market & Johnson, Inc.
CONTRACTOR

11/09/2020

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Controller



Adding Value to Everything We Do

Market & Johnson, Inc. 1652 Lakeshore Drive La Crosse, WI 54603 Ph. 608.784.5000 Fax. 608.782.7873

PROPOSAL REQUEST (PR)

TO: City of La Crosse; Engineering Dept.
400 La Crosse St.
La Crosse, WI 54601

DATE: November 6, 2020

ATTN: Jim Flottmeyer

RE: Proposal Request (PR) #07
Pump House Theater Renovation
La Crosse, WI
Proj. EDF # - 19-044

DESCRIPTION OF CHANGE: Labor credit for install of Type A Light fixture

REQUESTED BY WHOM: Owner

COST OF WORK:

Changes to Market & Johnson's Scope of Work (see attached breakdown)..... (\$668.00)
TOTAL CHANGE TO PROJECT (\$668.00)

TIME: The Contract Time will be unchanged by zero days for this change.

INSTRUCTIONS RECEIVED:

NOTES:

This proposal may be withdrawn by us if not accepted within 30 days.

Sincerely,

MARKET & JOHNSON, INC.

Dalton Lunde
Project Manager

Enclosures

cc: K.Warrington, M&J
T.Asher, Pump House
J.Schomberg, Vantage

If you would like us to proceed with this work prior to a formal change order being processed, please check the accepted box, sign and return. If accepted, this will be included on a future change order.

☐ **Accepted**

☐ **Not Accepted**

Signature

Date

by Market & Johnson
Dated: 11/06/2020

				M&J Contract	Tax Exempt Purchases	Owner Direct Purchases
MARKET & JOHNSON	QTY	U/M	UNIT COST			
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
				\$0.00		
Subtotal for M&J's Labor, Material & Equipment (rounded)				\$0.00	\$0.00	\$0.00
SUBCONTRACTED WORK		DESCRIPTION OF WORK				
B&B Electric	labor credit			(\$575.00)		
Subtotal for Subcontracted Work (rounded)				(\$575.00)	\$0.00	\$0.00
G/L Insurance (PR's over \$100,000)			0.47%	\$0.00		
Mark-up for M&J Labor, Material and Equipment			15.00%	\$0.00		
Mark-up for Subcontracted Work			15.00%	(\$86.00)		
Performance Bond				(\$7.00)		
TOTAL FOR CHANGES TO SCOPE OF WORK				(\$668.00)	\$0.00	\$0.00
Total Change to M&J's Contract				(\$668.00)		
TOTAL CHANGE TO PROJECT						(\$668.00)



630 Amy Drive
Holmen, WI 54636
(608)372-4008 or (608)399-3223 Fax (715)832-1677
kevink@b-belectricinc.com
www.bandbelectric.com
Equal opportunity employer

B&B Electric is pleased to provide a quote on the following electrical project:
Pump House Theater Renovation
Labor Credit for Type A Light Fixtures

Price Includes:

- Credit on the labor to hang (4) Type A light fixtures

Not included:

Credit Deduct (\$575.00)

Thank you for allowing B&B Electric to provide you a quotation for this project.
If you have any questions or concerns, please contact me at 715-577-4392.

Sincerely,

Kevin Kuderer
B&B Electric, Inc.
November 4, 2020