

CONTRACT CHANGE ORDER

No. 05

Date 12-22-22

Contract No. BLDG-2021-64.02 for the following public work: La Crosse Fire Station #2 Project between Market & Johnson, Inc. and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

CE#043 – ASI 014 – 2nd Floor Reception Front Desk \$ **(6,674.92)**

The following specific work is hereby added to such contract:

CE#029 – North Window W15 (RFI #MJ-22) \$ **616.76**

CE#044 – HM Windows Removed \$ **291.76**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>3,587,366.82</u>
Contract price decreased by eliminations -----	\$	<u>(6,674.92)</u>
Contract price increased by additions -----	\$	<u>908.52</u>
Net Deductions or Additions (Strike out one)-----	\$	<u>(5,766.40)</u>
Revised Contract Price -----	\$	<u>3,581,600.42</u>

Market & Johnson, Inc.
NAME OF CONTRACTOR

DocuSigned by:
Tyler Schultz
879C10551E7A0F
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...

Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6...

Controller