

**CONTRACT CHANGE ORDER**

No. 1

Date 12-21-22

Contract No. CTYH-2022-029 for the following public work: La Crosse Police Department Remodel Project between Weiser Brothers General Contractor, Inc. and the City of La Crosse, dated July 7, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Re-use existing door, frame & hardware instead of new** \$ **899.31**

The following specific work is hereby added to such contract:

**DSPS required changes to wall framing, ceilings, plumbing & HVAC** \$ **21,333.39**  
**Repair improperly installed existing floor expansion joints** \$ **4866.69**  
**Repair existing holes in lobby walls** \$ **2298.61**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price ----- \$ 1,183,925.00  
Contract price decreased by eliminations ----- \$ 899.31  
Contract price increased by additions ----- \$ 28,498.69  
Net ~~Deductions~~ or Additions (Strike out one) ----- \$ 27,599.38  
Revised Contract Price ----- \$ **1,211,524.38**

Weiser Brothers General Contractor, Inc.  
**NAME OF CONTRACTOR**

CASEY STADLER Digitally signed by CASEY STADLER  
DN: c=US,  
e=CASEYSTADLER@WEISERBROTHERS.COM,  
ou=WEISER BROTHERS GENERAL CONTRACTOR,  
INC., ou=PROJECT MANAGER, cn=CASEY  
STADLER  
Date: 2022.12.21 14:53:12-0600

**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
*Dan DeGier*  
C5134A8A54494EF...  
DocuSigned by:  
*Chadwick Hawkins*  
A93F306A40954A6...

**Budget Analyst**

**Controller**