

CONTRACT CHANGE ORDER

No. 2

Date 7/15/2022

EDF # 21-047

Contract No. Pave-2021-54 for the following public work: Hagar Street Extension between Gerke Excavating, Inc. and the City of La Crosse, dated 10/07/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

- Exploratory & Extra Utility Work – George Street \$16,260.30
- Traffic Control – St Cloud Street Watermain Connection \$6,118.73
- Zero-cost extended completion date of August 12th, 2022 for 11 weeks to October 28th, 2022. This includes milestone dates of:
 - July 29th, 2022 for completion of curb & gutter, drive apron, and sidewalk along George Street intersection
 - August 31st, 2022 for completion of the watermain connection in St Cloud Street, including full road opening

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$424,090.26</u>
Contingency -----	<u>\$43,613.53</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	\$ _____
Increase by additions (this C.O.) -----	<u>\$22,379.03</u>
Net Deductions or Additions (Strike out one) -----	<u>\$22,379.03</u>
Revised Contract Total -----	<u>\$446,469.29</u>

Gerke Excavating, LLC
 NAME OF CONTRACTOR

Kip [Signature] 7/15/22
 CONTRACTOR SIGNATURE

 BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

DocuSigned by:

Dan DeGier

C5134A8A54494EF...

Budget Analyst

Controller