

CONTRACT CHANGE ORDER

No. 005

Date 11/23/2022

EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Reduce number of spare filters for make-up air units.	\$ 3,530.00
--	--------------------

The following specific work is hereby added to such contract:

Provide disconnect switches for HVAC exhaust fans.	\$ 15,871.20
Provide control and power conduits to Gravity Thickeners, Primary Clarifiers, and Secondary Clarifiers.	\$ 113,328.18
Repower light pole with new conduit and wire at Primary Clarifier 133.	\$ 14,139.79
Replace GTE manhole and piping back to Gravity Thickeners.	\$ 59,087.99
Replace Manhole #2 and temporary power duct bank.	\$ 55,593.69

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 59,605,698.20
Contract price decreased by eliminations -----	\$ 3,530.00
Contract price increased by additions-----	\$ 258,020.85
Net Deductions or Additions-----	\$ 254,490.85
Revised Contract Price -----	\$ 59,860,189.05


C.D. Smith Construction Inc.
NAME OF CONTRACTOR




CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

 EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:

 A93F306A40954A6... **Controller**