



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 257.00

Date: 8/30/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 379 - *Additional Window Testing*

Item #	Description	Vendor	Amount
1	Additional Window Testing	Braun Intertec Corp	\$4,000.00
2	Additional Window Testing	Ford Metro, Inc.	(\$4,000.00)
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 8/30/2021 | 3:38 PM CDT

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 9/7/2021 | 3:10 PM CDT



The Science You Build On.

Change Order Authorization

B1913016 - Change Order

La Crosse Center Expansion & Renovations

Date: 8/26/21

Client:	Work Site Address:	Service Description:
City of La Crosse Randy Turtenwald 400 La Crosse Street La Crosse, WI 54601 (608) 789-7505 engineering@cityoflacrosse.org	300 Harborview Plaza La Crosse, WI 54601	Additional Window Retesting

Perform 4 additional window tests.

Change Order Details								
Description	Action	Total Quantity		Sales Price		Total Sales Amount		CO Total
		Orig	New	Orig	New	Orig	New	
Project: B1913016 - La Crosse Center Expansion & Renovations						\$178,416.80	\$182,416.80	\$4,000.00
Phase: 1 -Special Inspections and Construction Materials Testing						\$89,674.00		
Phase: 2 -Pre- and Post-Construction Condition Surveys and Vibration Monitoring (Base Bid)						\$28,320.00		
Phase: 3 -Hazardous Building Materials Inspection						\$4,992.80		
Phase: 4 -Subcontractor Allowance						\$5,000.00		
Phase: 5 -Fireproofing						\$23,055.00		
Phase: 6 -Building Envelope Observation & Testing						\$20,395.00	\$24,395.00	\$4,000.00
Activity: 6.1 -Air Barrier Observations & Testing						\$7,770.00		
Activity: 6.2 -Roof Observations						\$2,740.00		
Activity: 6.3 -Window Testing (AAMA 501.2)						\$9,885.00	\$13,885.00	\$4,000.00
5510 -AAMA 501.2 Window Test (Ea)	No change	1.00		1,725.00		1,725.00		
5150 -BaSS Mobilization Charge	No change	3.00		720.00		2,160.00		
5538 -RETEST/ADD'L - AAMA 501.2	Update	6.00	10.00	1,000.00		6,000.00	10,000.00	4,000.00
Phase: 7 -Firestopping						\$6,980.00		



The Science You Build On.

Change Order Authorization



B1913016 - Change Order

La Crosse Center Expansion & Renovations

Date: 8/26/21

Budget Summary	
	Amount
Original Contract Amount: Special Inspections, Construction Materials Testing, and Hazardous Building Materials Inspection	\$127,986.80
Previous Approved Change Orders	\$50,430.00
Change Order - Pending: Additional Window Retesting	\$4,000.00
Revised Budget: The new total budget after pending change orders	\$182,416.80

Authorization

Braun Intertec Corporation	Customer
<p>Sincerely, BRAUN INTERTEC CORPORATION</p>  <p>Benjamin R. Sullivan, PE Project Engineer</p>  <p>Joseph C. Butler, PE Business Unit Manager / Senior Engineer</p>	<p>The change order is accepted, and you are authorized to proceed.</p> <hr/> <p>Authorizer's Firm</p> <hr/> <p>Authorizer's Signature</p> <hr/> <p>Authorizer's Name (please print or type)</p> <hr/> <p>Authorizer's Title</p> <hr/> <p>Date</p>