

CONTRACT CHANGE ORDER

No. 2

Date April 16, 2019

EDF # 19-022

Contract No. WATR-2019-01 for the following public work: Well 25 & 26 Rehabilitation Project

between Municipal Well and Pump and the City of La Crosse, dated Feb. 14, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Revised completion date due to need to change
The pump head and discharge flange hanger.
Current completion date is May 15, 2019
Revised completion date to be May 31, 2019

NO COST TO OWNER

Furnish and install new 12" pump head	ADD	\$ 7,350.00
Furnish and install new 12" hanger flange	ADD	\$ 1,620.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>99,670.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions-----	\$	<u>8,970.00</u>
Net Increase -----	\$	<u>8,970.00</u>
Revised Contract Price -----	\$	<u>108,640.00</u>

Martin T. VanElls
MUNICIPAL WELL & PUMP
CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller



MUNICIPAL
WELL & PUMP
A Division of Midwest Well Services, Inc.

March 7, 2019

City of La Crosse
Attn: Lee Anderson
400 La Crosse Street
La Crosse, WI 54601

RE: Change Order Request No. 2 (Well #25 & #26 Rehabilitation)

Dear Lee,

As we discussed last week, the fabricated head at Well No. 26 cannot be converted to 12-inch. The discharge flange actually had a 10” x 12” adaptor flange to increase the flange size for the main piping, but the hanger flange for the column pipe is not something that can be changed to 12-inch, and the throat of the head would still be 10-inch anyway. The head will need to be changed out to a new 12-inch ductile iron head. This will require a modified base plate, a new head shaft, and a flange spacer between the head and the main. The head shaft pricing is already accounted for in the unit pricing of the original bid.

The head at Well No. 25 is already a Layne 12-inch head, but the hanger flange was 10-inch, not a 12-inch flange with a bushing. The hanger flange will need to be replaced with a 12-inch flange. These are relatively readily available.

We are also requesting a time extension for the project. Based on our conversations, as long as Well No. 26 can be put on line by the first week of June, you would be fine for flushing. Therefore, we are requesting a time extension to complete the project by May 31, 2019. It is our intention to complete Well No. 26 first, with Well No. 25 after that, so No. 26 should be on line by roughly the middle of May.

Change Order Request No. 2

1. Provide new Goulds 12-inch ductile iron pump head w/ 1-11/16-inch stuffing box for Well No. 26 with base plate and flange spacer to accommodate the new dimensions:.....**Additional to Contract: \$ 7,350**
2. Provide new 12-inch hanger flange for Layne 12-inch head:.....**Additional to Contract: \$ 1,620**
3. Project time of completion extension to May 31, 2019:.....: **N/C**

Change Order No. 2 Additions to Contract: \$ 8,970

We trust you will find this correspondence to your understanding. Should you have any questions or concerns regarding this proposal, or if there is any other way we can be of assistance to your community, please contact our offices at your earliest convenience. We appreciate this opportunity to provide you with this proposal, and look forward to the opportunity to provide the City of La Crosse expert service on this project.

Sincerely,
MUNICIPAL WELL & PUMP

Marty Van Ells
Project Manager

C:\Users\Marty Van Ells\Desktop\Marty Shared\Jobs\Marty\2019\MV19-180 La Crosse Wells 25 & 26 Rehab\Proposal\La Crosse Wells Nos. 25 & 26-Change Order #2_4-16-19.doc