

No. 1

Date October 11, 2022

EDF #22-026.02

Contract No. MISC-2022-031 for the following public work: River Point District—Phase II (Street & Utilities) between Chippewa Concrete Services, Inc. and the City of La Crosse, dated 9/01/22, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract: N/A

The following specific work is hereby added to such contract:

Issue revised construction plan set. The purpose of the revised plan set is to relocate the intersection of River Bend Road and River Point Court 100 feet west. All sections are to be replaced except for structural and cross sections. Revised sheets are denoted with "Rev. #4 Revised for Construction 09.30.2022" in the title block. The revised construction plan set includes all plan sheets.

This change order does not adjust the total contract price and does not alter contract unit prices. Payment shall be made for quantities acceptably completed at the contract unit prices.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$10,961,937.96</u>
Contingency -----	<u>\$0.00</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$0.00</u>
Increase by additions (this C.O.) -----	<u>\$0.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0.00</u>
Revised Contract Total -----	<u>\$10,961,937.96</u>

Chippewa Concrete Services
NAME OF CONTRACTOR

[Signature]
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...

DocuSigned by:
Chadwick Hawkins
A93F306A40984A6...

Budget Analyst

Controller