

CONTRACT CHANGE ORDER

No. 2

Date 4/12/2021

EDF # 18-001.02

Contract No. CURB-2019-24 for the following public work: DIAGONAL ROAD NEIGHBORHOOD POROUS ASPHALT-PHASE 2, between, MATHY CONSTRUCTION COMPANY and the City of La Crosse, dated 6/13/2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

MISSING BID ITEM – BLACK DIRT & HYDROSEEDING	\$ 21,450.00 ✓
REMOVE & REPLACE 48" OF 12" STORM PIPE	\$ 1,375.00 ✓
UPCHARGE FOR MANHOLE UPSIZE FROM 48" TO 72"	\$ 770.00 ✓

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$1,301,645.00</u>
Contract price decreased by eliminations ---- \$	_____
Contract price increased by additions -----	<u>\$23,595.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$</u>
Revised Contract Price -----	<u>\$1,325,240.00</u>

MATHY CONSTRUCTION CO.

Dana Fredrickson

CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

B. Johnson
Controller
2E2506ECD8654D2...