

***s*CONTRACT CHANGE ORDER**

No. 3

Date July 20, 2017

EDF # 16-021

Contract No. BLDG-2017-18 for the following public work: _____

Fire Storage Building - Training Grounds

between Brickle Brothers Inc. and the City of La Crosse, dated March 9, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Extend the project completion dates due to conduit bank

Current Completion Dates:

Substantial Completion Sept. 1, 2017

Final Completion Oct. 2, 2017

Completion dates shall be revised as follows:

Substantial Completion Sept. 22, 2017

Final Completion Oct. 23, 2017

NO COST TO OWNER

Remove conduit bank including research and electrical work

ADD \$ 7,338.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>624,800.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions-----	\$	<u>7,338.00</u>
Net Additions -----	\$	<u>7,338.00</u>
Revised Contract Price -----	\$	<u>632,138.00</u>

APPROVED BY BOARD OF PUBLIC WORKS

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller