

CONTRACT CHANGE ORDER

No. 1

Date 5-9-23

Contract No. PRKS-2023-015 for the following public work: Riverside South Toilet Rooms Project between Fowler & Hammer, Inc. and the City of La Crosse, dated March 2, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

| | |
|--|-------------------|
| Substitute CMU walls for wood stud walls | \$ 0.00 |
| Change to truss core ceiling | \$ 700.00 |
| Add hot water recirculation piping system | \$ 7087.50 |

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

| | |
|---|----------------------|
| Contract Price ----- | \$ 602,630.00 |
| Contract price decreased by eliminations ----- | \$ 0.00 |
| Contract price increased by additions ----- | \$ 7787.50 |
| Net Deductions or Additions (Strike out one) ----- | \$ 7787.50 |
| Revised Contract Price ----- | \$ 610,417.50 |



Fowler & Hammer, Inc.
NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

| | |
|---|-----------------------|
| DocuSigned by:  <small>EE923CC8B4BC443...</small> | Budget Analyst |
| DocuSigned by:  <small>A93F306A40954A6...</small> | Controller |