

CONTRACT CHANGE ORDER

No. 1

Date 8-24-23

Contract No. PRKS-2023-030 for the following public work: Myrick Park Playground Phase 2 Improvements Project between Brickl Bros., Inc. and the City of La Crosse, dated May 4, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Owner to install limestone wall & tunnel (CP#3)	- \$ 35,967.54
Substitute slope paving in lieu of shotcrete (CP#5)	- \$ 1397.25

The following specific work is hereby added to such contract:

Add asphalt removal under existing play surface (CP#1)	\$ 10,695.00
Add electrical line removal from stump @ toilet building (CP#2)	\$ 2119.16

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>591,275.00</u>
Contract price decreased by eliminations -----	\$ <u>37,364.79</u>
Contract price increased by additions -----	\$ <u>12,814.16</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>24,550.63</u>
Revised Contract Price -----	\$ <u>566,724.37</u>

Brickl Bros., Inc.
NAME OF CONTRACTOR


CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher

Budget Analyst

EE923CC8B4BC443...
DocuSigned by:
Chadwick Hawkins

Controller

A93F306A40954A6...