

CONTRACT CHANGE ORDER

No. 1

Date 7-14-21

Contract No. BLDG-2021-38 for the following public work: Fish Control Lab Building Phase 1 Project between Fowler & Hammer, Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Eliminate bid alternate 2 additional tuckpointing - \$ **7208.00**

The following specific work is hereby added to such contract:

Additional ceiling demolition @ entry	\$ 723.72
Additional ceiling demolition @ main room	\$ 7650.00
Additional floor demolition @ concrete fish tanks	\$ 9915.00
Additional electrical demolition @ main room	\$10,000.00
Add video inspection of sewer lateral	\$ 375.00
Additional bond & profit mark-ups	\$ 2280.52

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>404,683.00</u>
Contract price decreased by eliminations -----	\$ <u>7208.00</u>
Contract price increased by additions -----	\$ <u>30,944.24</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>23,736.24</u>
Revised Contract Price -----	\$ <u>428,419.24</u>

Daniel Benjamin
Fowler & Hammer
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by: *Bobbi Johnson* 7/19/2021
2E2506ECD8654D2...

Bobbi Johnson Controller