

CONTRACT CHANGE ORDERNo. 004Date 10/20/2022EDF # 20-040

Contract No. WWTP-2021-48 for the following public work: 2021 Wastewater Treatment Facility Upgrades Project between C.D. Smith Construction, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Not Performing Concrete Work for RAS Isolation Valves	\$ 19,858.68
--	---------------------

The following specific work is hereby added to such contract:

Connections to Existing Yard Natural Gas	\$ 26,338.64
Str 330 HSW Receiving Room Platform	\$ 4,610.02
Str 330 HSW Recirculation	\$ 31,715.83
Str 160 Pump Access Modifications	\$ 28,037.92
500 Dewatering Room Monorail	\$ 9,913.73
PE Pipe Removal and Bypass	\$ 45,314.42
Explosion Proof Disconnects to HVAC Fans	\$ 2,125.72
Stainless Steel Bellows Connectors	\$ 70,472.61
Blower Inlet Dampers	\$ 1,547.33
Fire Damper at Paint Storage Room	\$ 1,537.42
Secondary Clarifier Sight Box, Scum Box, RAS Organ Pipe Replacement	\$ 192,841.13
RAS MJ 90 Degree Elbow and Mega Lugs	\$ 6,196.14

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 59,204,905.97
Contract price decreased by eliminations-----	\$ 19,858.68
Contract price increased by additions-----	\$ 420,650.91
Net Deductions or Additions-----	\$ 400,792.23
Revised Contract Price -----	\$ 59,605,698.20

C.D. Smith Construction

NAME OF CONTRACTOR



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6... **Controller**