

CONTRACT CHANGE ORDER

No. 1

Date 1-18-19

Contract No. PRKS-18-043 for the following public work: Riverside Park Bandshell Renovation Project between Fowler & Hammer, Inc. and the City of La Crosse, dated August 7, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Omit receptacles from ground boxes & pull boxes per plan sheets E101REV. & ES101REV.
- \$2313.55**

Reduce number of Contractor-supplied benches from 62 to 10 - \$50,535.00

The following specific work is hereby added to such contract:

Extend project completion deadline from May 1, 2019 to June 1, 2019 \$0.00

Add reinforcing steel & increase concrete depth to 6" for all sidewalks associated with detail 2, plan sheet C500 \$6841.06

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 949,000.00
Contract price decreased by eliminations-----	\$ 46,007.49
Contract price increased by additions -----	\$ 0.00
Net Deductions or Additions (Strike out one)-----	\$ 46,007.40
Revised Contract Price -----	\$ <u>902,992.51</u>

Alec Schwartz, PM

Alec Schwartz
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller