

**CONTRACT CHANGE ORDER**

No. 1

Date 2-11-22

Contract No. PRKS-2021-44 for the following public work: La Crosse Cruise Ship Landing – Riverside Park Project between J.F.Brennan Co., Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Change elevations of 3 Deadman Anchors & remove row of Timber Fenders** \$ **121,084.00**

The following specific work is hereby added to such contract:

**None** \$ **0.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>2,298,878.00</u>
Contract price decreased by eliminations-----	\$ <u>121,084.00</u>
Contract price increased by additions -----	\$ <u>0.00</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>- 121,084.00</u>
Revised Contract Price -----	\$ <u><b>2,177,794.00</b></u>

J.F. Brennan Co., Inc.  
NAME OF CONTRACTOR

*Brett Dvorachek*  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
DocuSigned by:  
*Dan DeGier*  
C5134A8A54494EF...

**Budget Analyst**

**Controller**