

CONTRACT CHANGE ORDER

No. 2

Date Dec. 31, 2020

EDF # 20-031

Contract No. SANS-2020-33 for the following public work: _____

2020 Sewer Lining

between VISU-SEWER and the City of La Crosse, dated June 6, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:


Open storm connection to the 36" storm sewer on Palace Street
Not shown on the plans
2 Openings @ \$496.33/Ea. ADD \$ 993.00

Concrete pavement repair at Kane and Palace Streets
The portion from the 2020 manhole replacement Project.
280 SF @ \$7.72 / SF = ADD 2,162.00


Asphalt pavement repair at Wood and Palace Streets
The portion from the 2020 manhole replacement Project.
216 SF @ \$17.31 / SF = ADD 3,739.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>796,843.20</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>6,894.40</u>
Net Additions -----	\$	<u>6,894.40</u>
Revised Contract Price -----	\$	<u>803,727.20</u>

 12/30/2020
Randy Bieri - Project Manager
Visu-Sewer, Inc
CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

 1/5/21
Controller

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)