

**CONTRACT CHANGE ORDER**

No. 1

Date: 5/16/2017

Contract No. WATR-2018-03 for the following public work: Shelby Road Water Main – Utility Work between Gerke Excavating, Inc. and the City of La Crosse, dated 01/11/2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

Remove and Reinstall Mailboxes.  
Price Premium for 7 bag Concrete Mix.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$258,892.00</u>
Contract price decreased by eliminations -----	\$ _____
Contract price increased by additions -----	<u>\$3,109.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$3,109.00</u>
Revised Contract Price -----	<u>\$262,001.00</u>

Thad Rezin  
Masi  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_ Controller