

**CONTRACT CHANGE ORDER**

No. 2

Date 12/17/18

EDF # 18-105

Contract No. CURB-2018-26 for the following public work: 2018 Cass Street Reconstruction between Fowler & Hammer Inc. and the City of La Crosse, dated 5/10/18, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Line Item 76: Removal of Symbol & seal asphalt- \$8,855.00 (23EA @ \$385.00)

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$1,137,894.34</u>
Contract price decreased by eliminations -----	<u>\$0.00</u>
Contract price increased by additions -----	<u>\$8,855.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$8,855.00</u>
Revised Contract Price -----	<u>\$1,146,749.34</u>

Alec Schwartz, PM

*Alec Schwartz*  
**CONTRACTOR**

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller