

CONTRACT CHANGE ORDER

No. 5

Date 12-23-20

Contract No. PRKS-2020-18 for the following public work: All Abilities Trane Park Project - Phase 2 between Fowler & Hammer, Inc. and the City of La Crosse, dated February 13, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Reduce theatre & entrance roofs warranty from 90mph wind load to 72mph	-\$ 375.00
Eliminate overlook countertop	-\$2500.00
Eliminate retaining wall @ emergency exit	-\$5000.00
Eliminate 1 tree @ toddler area	-\$ 268.00

The following specific work is hereby added to such contract:

Change emergency exit grades & location	\$ 2221.00
Extend completion deadline to May 28, 2021	\$ 2950.00
Change PIP play surface color	\$ 416.25
Remove, modify & reinstall plastic theatre wall panels	\$12,059.91
Correct double credit for fence post size reduction in CO 1 & 3	\$ 2659.00
Modify light pole bases for paver installation	\$ 721.00
Additional bond costs & mark ups	\$ 156.64
Add theatre railing	\$10,103.22

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 2,892,474.80
Contract price decreased by eliminations-----	\$ 8143.00
Contract price increased by additions -----	\$ 31,287.02
Net Deductions or Additions (Strike out one) -----	\$ 23,144.02
Revised Contract Price -----	\$ 2,915,618.82




Fowler & Hammer Inc.

CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:


 2E2506ECD8654D2...

5/26/2021

Controller