

CONTRACT CHANGE ORDER

No. 1

Date 2-17-2022

EDF # 21-040

Contract No. PAVE-2021-43 for the following public work: 2nd Street South – Jay to State
between Fowler & Hammer, Inc. and the City of La Crosse, dated
06-10-21, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:
N/A

The following specific work is hereby added to such contract:
Dewatering (including accommodations for bypass pumping)
NOTE: to be paid by existing contingency

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$660,774.14
Contingency -----	\$99,116.11
Net Previous Change Orders -----	\$0
Decrease by eliminations (this C.O.) -----	\$0
Increase by additions (this C.O.) -----	\$20,594.10
Net Deductions or Additions (Strike out one) -----	\$20,594.10
Revised Contract Total -----	\$681,368.24

Fowler & Hammer, Inc.
NAME OF CONTRACTOR

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Budget Analyst

Controller