

CONTRACT CHANGE ORDER

No. 6

Date 12-22-22

Contract No. BLDG-2021-64.06 for the following public work: La Crosse Fire Station #2 Project between B&B Electric, Inc. and the City of La Crosse, dated January 6, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None **\$ 0.00**

The following specific work is hereby added to such contract:

CE #036 ASI 013 - Electrical Changes, Stair Detail, and Room 215	\$ 1,673.00
CE #037 G2 Rough-Ins and Drops	\$ 3,410.00
CE #038 Wire Size increase for power drops (RFI #BB-24)	\$ 1,352.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>510,108.00</u>
Contract price decreased by eliminations-----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>6,435.00</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>6,435.00</u>
Revised Contract Price -----	\$ <u>516,543.00</u>

B&B Electric, Inc.
NAME OF CONTRACTOR

DocuSigned by:
Michael Bergh
EE84F3DCD98FC406
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
David Tauscher
EE923CC8B4BC443...

Budget Analyst

DocuSigned by:
Chadwick Hawkins
A93F306A40954A6...

Controller