

CONTRACT CHANGE ORDER

No. 3

Date 04-20-22

Contract No. PRKS-2021-44 for the following public work: La Crosse Cruise Ship Landing – Riverside Park Project between J.F.Brennan Co., Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

B17 – CIP Capping System, Retaining Wall	(\$56,675)
B19 – Concrete Pavement	(\$36,630)

The following specific work is hereby added to such contract:

B17 – Installation of Precast Cap on Retaining Wall	\$27,017.24
B19-Installation of Rochester Concrete Products permeable and non-permeable ground pavers	\$97,776.80

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 2,200,344.00
Contract price decreased by eliminations-----	\$ 93,305.00
Contract price increased by additions -----	\$ 124,794.04
Net Deductions or Additions (Strike out one)-----	\$ 31,489.04
Revised Contract Price -----	\$ 2,231,833.04

J.F. Brennan Co., Inc.
NAME OF CONTRACTOR

Brett Dvorachek
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
Dan DeGier
C5134A8A54494EE...

Budget Analyst

Controller