

CONTRACT CHANGE ORDER

No. 1

Date 9/10/2025

EDF # 24-045

Contract No. SANS-2024-047 for the following public work: MORMON COULEE FORCE MAIN between GERKE EXCAVATING, Inc. and the City of La Crosse, dated 10/03/2024, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- 1. Required substantial completion date of 06/27/2025 \$ 0.00
- 2. Birch St Micro Sealing – 2.81/SY for 325.62 SY \$ 915.00

The following specific work is hereby added to such contract:

- 1. Concrete Flatwork (6”) – \$22.00/SF for 295 SF \$ 6,490.00
- 2. Concrete Upcharge (7 bag) - \$20.00/CY for 55 CY \$ 1,100.00
- 3. Cement Lined Pipe Material – LS of \$ 2,500.00 \$ 2,500.00
- 4. Substantial completion date of 08/28/2025 \$ 0.00
- 5. Additional Traffic Control – LS of \$ 1,960.00 \$ 1,960.00
- 6. Concrete Upcharge (9 bag) - \$50.00/CY for 12 CY \$ 600.00

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 1,071,244.22
Contingency -----	\$ 128,755.78
Net Previous Change Orders -----	\$ 0.00
Decrease by eliminations (this C.O.) -----	\$ 915.00
Increase by additions (this C.O.) -----	\$ 12,650.00
Net Deductions or Additions (Strike out one) -----	\$ 11,735.00
Revised Contract Total -----	\$ 1,082,979.22

Gerke Excavating
NAME OF CONTRACTOR

Kyle Whaley Gerke PM 9-12-2025
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by: David Tauscher
B7509F2EE0F24E5... Budget Analyst

Signed by: Chadwick Hawkins
A93F306A40954A6... Controller