



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 221.00

Date: 6/10/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 310 - Concession A274 Wall Infill

Item #	Description	Vendor	Amount
1	Concession A274 Wall Infill	H.J. Martin & Sons, Inc.	\$839.30
2	Concession A274 Wall Infill	Fowler & Hammer, Inc.	(\$1,008.00)
Total For Change Order			(\$168.70)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 6/10/2021 | 11:58 AM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 6/15/2021 | 5:59 AM CD



313 Monitor Street
 La Crosse, WI 54603
 Ph : (608)782-6849

Change Request

To: Peter Linsmeier
 KRAUS-ANDERSON CONSTRUCTION
 4125 Terminal Drive
 Suite 100
 McFarland, WI 53558
 Ph: (608)838-5416 Fax: (608)838-5445

Number: PCO 310
Date: 6/4/21
Job: 19-LC-9019 *La Crosse Center
Phone:

Description: Concession A274 Infill

Source: Bulletin # PCO 310

We are pleased to offer the following specifications and pricing to make the following changes:

credit to not infill cmu wall at south end of concession 274 with cmu per RFI 446

Work performed by us:						
Description		Quantity	Unit	Unit Price	Price	
CMU	Labor	12.00	HR	\$-69.00	\$-828.00	
CMU	Material				\$-180.00	
					Subtotal:	\$-1,008.00
					Subtotal:	\$-1,008.00
					Total:	\$-1,008.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
 Date: _____

Example of How to Submit PCO Cost

(PCO cost must be submitted on your company letter head, contain all of the info below, and faxed or emailed to KA PM and PC)

Company Name: HJ Martin & Son, Inc.


Project Name/Number: La Crosse Center

Date: 4/8/2021

PCO: RFI #446

<u>Write-Up Item</u>	<u>Write-up Description</u>			
Architectural Item #	Description of work		Please see attached HJ Martin form for description	
		<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
	Labor	\$ 638.00		
	Equipment	\$ -		
	Material	\$ 125.00		
	Tax on Material Only	\$ -		
	H.J. Martin Subtotal	\$ 763.00		
	10% Fee	\$ 76.30	(10% is the max fee allowed on Sub CO's)	
	Total Cost of Change	\$ 839.30		

Subcontractor acknowledges no other Cost associated with this PCO.



Date
4/8/2021

320 S. Military Avenue
P.O. Box 11387
Green Bay, WI 54307-1387
Phone: (920) 494-3461
Fax: (920) 494-4177
Website: www.hjmartin.com



WALLS & CEILING DIVISION

Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 4/8/2021

Re: RFI #446 Concession Furring Wall **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:
Infill South wall of Concessions A274 with wall type B3 in lieu of CMU.

Labor: \$701.80
Material: \$137.50

This CO/AWR was originated by ___Sub-Contractor ___General Contractor XArchitect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an XIncrease ___Decrease ___No Change, of the following amount:

FOR THE SUM OF: \$839.30

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20__

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager