

CONTRACT CHANGE ORDER

No. 4

Date 6/15/2021

EDF # 19-036

Contract No. WATR-2020-25 for the following public work: State Road Watermain Replacement between Gerke Excavating Inc. and the City of La Crosse, dated April 9, 2020, is hereby changed in the following particulars, to-wit:


The following specific work is hereby eliminated from such contract:
N/A

The following specific work is hereby added to such contract:

37 LF 12" DIP @ \$266.17	\$9,848.33
9.5 LF 8" DIP @ \$145.18	\$1,379.25
One 12" Sleeve EA @ \$4,839.47	\$4,839.47
Two 8" Sleeve EA @ \$2,903.68	\$5,807.37
One 12"x8" Cross EA \$3,871.58	\$3,871.58

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$594,259.23</u>
Contract price decreased by eliminations ----- \$	
Contract price increased by additions-----	<u>\$25,746.00</u>
Net Additions-----	<u>\$25,746.00</u>
Revised Contract Price -----	<u>\$620,005.23</u>



CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by: B. Johnson 6/17/2021

 Controller
 2E2506ECD8654D2...