

CONTRACT CHANGE ORDER

No. 3

Date 4/23/2025

EDF # 23-038

Contract No. LIGT- 2024-010 for the following public work: Downtown Streetscaping & Tree Planting between Eco Concrete Company and the City of La Crosse, dated 3/7/24, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Change completion date to September 15th 2025.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$622,729.68</u>
Contingency -----	<u>\$0.00</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$0.00</u>
Increase by additions (this C.O.) -----	<u>\$0.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0.00</u>
Revised Contract Total -----	<u>\$622,729.68</u>

Eco Concrete Company
NAME OF CONTRACTOR

[Signature]
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

David Tauscher

B7509F2EE0F24E5...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller