

**CONTRACT CHANGE ORDER**

No. 2

Date 11/10/21

EDF # 21-089.01

Contract No. MISC-2021-16 for the following public work:

RIVER POINT DISTRICT-PHASE 1 (FILL)

between GERKE EXCAVATING, INC. and the City of La Crosse, dated 03/11/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

- Vibration Monitoring & Condition Survey, 1 LS @ \$5,580.00
- Removing Footers, 1 LS @ \$3,260.00

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$2,978,243.56</u>
Contingency -----	<u>\$300,000.00</u>
Net Previous Change Orders -----	<u>\$(304,526.00)</u>
Decrease by eliminations -----	<u>\$0</u>
Increase by additions -----	<u>\$9,110.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$9,110.00</u>
<b>Revised Contract Total</b> -----	<b><u>\$ 2,682,827.56</u></b>

Gerke Excavating  
NAME OF CONTRACTOR



CONTRACTOR SIGNATURE  
Ryan Kasmussen  
Project Manager - 10/10/21

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

Dan DeGier

C5134A8A54494EF

DocuSigned by:

Valerie Fenske

DD25990951DE41E...

**Budget Analyst**

**Controller**