

**CONTRACT CHANGE ORDER**

No. 1

Date 4/4/2025

EDF # 23-0576/24-0661

Contract No. 9184982 for the following public work: 2024 Pettibone Water Main Extension between Gerke Excavating Inc. and the City of La Crosse, dated 07-11-2024 is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:  
Portions of the erosion control, Water fountain and related items.

The following specific work is hereby added to such contract:  
Additional pump station height due to flood protection requirements, Seasonal water service blow-out assembly, Additional pipe length due to re-alignment to avoid sewer conflicts, additional work to connect pump station discharge to existing force main.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$667,449.34</u>
Contingency -----	<u>\$42,550.66</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$(23,870.13)</u>
Increase by additions (this C.O.) -----	<u>\$47,827.69</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$23,957.56</u>
<b>Revised Contract Total -----</b>	<b><u>\$691,406.90</u></b>

Gerke Excavating Inc  
**NAME OF CONTRACTOR**

Kyle Whaley 4-8-2025  
**CONTRACTOR SIGNATURE**

\_\_\_\_\_  
**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:	<u>David Tauscher</u>	
	B7509F2EE0F24E5...	<b>Budget Analyst</b>
DocuSigned by:	<u>Chadwick Hawkins</u>	
	A93F306A40954A6...	<b>Controller</b>