

CONTRACT CHANGE ORDER

No. 2

Date 7/1/2025

EDF # 24-035

Contract No. 9184982 for the following public work: 2024 Pettibone Water Main Extension between Gerke Excavating, Inc. and the City of La Crosse, dated 07/03/2024, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Bid Item 16 \$29,035.89.

Bid Item 39 \$11,763.57.

The following specific work is hereby added to such contract:

Bituminous Concrete Pavement (3") 229 SY at \$105.20/SY = \$24,090.80.

Bituminous Concrete Pavement (3") 206 SY at \$94.87/SY = \$19,543.22.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$667,449.34
Contingency -----	\$
Net Previous Change Orders -----	\$23,957.56
Decrease by eliminations (this C.O.) -----	\$(40,799.46)
Increase by additions (this C.O.) -----	\$43,634.02
Net Deductions or Additions (Strike out one) -----	\$2,834.56
Revised Contract Total -----	\$694,241.46

Gerke Excavating, Inc.
NAME OF CONTRACTOR

Kyle Whaley
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:

David Tauscher

B7509F2EE0F24E5

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6

Controller