

**CONTRACT CHANGE ORDER**

No. 1

Date 12/3/2024

EDF # 24-020

Contract No. CURB-2024-019 for the following public work: 2024 Curb & Gutter with Utilities (South) between Fowler & Hammer, Inc. and the City of La Crosse, dated April 04, 2024, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Tree Removal – LS \$15,796.40

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ 311,453.11
Contingency -----	\$ 46,621.64
Net Previous Change Orders -----	\$
Decrease by eliminations (this C.O.) -----	\$
Increase by additions (this C.O.) -----	\$ 15,796.40
Net Deductions or Additions (Strike out one) -----	\$ 15,796.40
<b>Revised Contract Total</b> -----	<b>\$ 327,249.54</b>

Fowler & Hammer, Inc.

NAME OF CONTRACTOR

*David Tauscher*  
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:  
*David Tauscher* Budget Analyst  
 EE923CC8B4BC443...  
 DocuSigned by:  
*Chadwick Hawkins* Controller  
 A93F306A40954A6...