

**CONTRACT CHANGE ORDER**

No. 1

Date 5/8/24

EDF # 23-009

Contract No. TRFF-2023-023 for the following public work: 2023 Citywide Traffic Calming between Fowler & Hammer Inc. and the City of La Crosse, dated 6/1/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Line 68: Extra Storm work due to site conditions (1 LS @ \$5,395.89) - \$5,395.89

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$ 316,577.38</u>
Contingency -----	<u>\$ 30,000.00</u>
Net Previous Change Orders -----	<u>\$ 0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$ 0.00</u>
Increase by additions (this C.O.) -----	<u>\$ 5,395.89</u>
Net Deductions or Additions (Strike out one) -----	<u>\$ 5,395.89</u>
<b>Revised Contract Total</b> -----	<b><u>\$ 321,973.27</u></b>

Fowler & Hammer, Inc.

NAME OF CONTRACTOR




CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:



EE923CC8B4BC443...

Budget Analyst

DocuSigned by:



A93F306A40954A6...

Controller