

CONTRACT CHANGE ORDER

No. 2

Date 11/15/2023

EDF # 23-002

Contract No. CURB-2023-025 for the following public work: 2nd Street Reconstruction between Fowler & Hammer, Inc. and the City of La Crosse, dated 05/04/2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

- Change Bulldog push button to APS push button.
- Replace storm MH top at NW corner of Cass & 2nd Street
- To install 1 additional tree curb box between Jay & Cass St.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$ <u>2,507,118.33</u>
Contingency -----	\$ <u>280,414.67</u>
Net Previous Change Orders -----	\$ <u>32,709.78</u>
Decrease by eliminations (this C.O.) -----	\$ _____
Increase by additions (this C.O.) -----	\$ <u>14,173.75</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>14,173.75</u>
Revised Contract Total -----	\$ <u>2,554,001.86</u>

Fowler & Hammer, Inc.

NAME OF CONTRACTOR

[Handwritten Signature]

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

David Tauscher

EE923CC8B4BC443...

Budget Analyst

DocuSigned by:

Chadwick Hawkins

A93F306A40954A6...

Controller