

**CONTRACT CHANGE ORDER**

No. 2

Date: 02-23-2022

Contract No. BLDG-2021-46 for the following public work: Fire Station #1 Remodel Project between Fowler & Hammer, Inc. and the City of La Crosse, dated August 5, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**Eliminate coved Schluter base in the showers** **\$ - 320.00**

The following specific work is hereby added to such contract:

**Fire Alarm System Changes** **\$ 913.03**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 431,201.82
Contract price decreased by eliminations-----	\$ - 320.00
Contract price increased by additions -----	\$ 913.03
Net <del>Deductions</del> or Additions (Strike out one)-----	\$ 593.03
Revised Contract Price -----	<u>\$ 431,794.85</u>

Fowler & Hammer, Inc.  
NAME OF CONTRACTOR

  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
DocuSigned by:  
  
C5134A8A54494EF...

Budget Analyst

Controller



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

**Change Request**

**To:** Robert Krzyzanowski  
 WENdel Companies  
 Suite 202 Mailbox 2  
 800 Wisconsin Street  
 Eau Claire, WI 54703  
 Ph: (715)832-4848

**Number:** CR 02R  
**Date:** 11/19/21  
**Job:** 21-LX-1019 \*Fire Station #1 Remodel  
**Phone:**

**Description:** CR 02R - Fire Alarm System Changes

We are pleased to offer the following specifications and pricing to make the following changes:

**Based on the fire alarm system shop drawing being reviewed by the LaCrosse Fire Department and some issues with fixtures, the pricing is attached. This pricing is for the pull station in the vestibule by the command center.**

Work performed by subcontractors:

Description	Subcontractor	Price
Electrical Subcontractor	T.D. PADESKY ELECTRIC INC	\$869.55
	<b>Subtotal:</b>	<b>\$869.55</b>
	<b>Subtotal:</b>	<b>\$869.55</b>
	Markup on Own Work	\$0.00
	Markup on Sub Work	\$869.55    5.00%    \$43.48
	<b>Total:</b>	<b>\$913.03</b>

If you have any questions, please contact me at (608)782-6849.

Submitted by: Austin Hoffman  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_

## Austin Hoffman

---

**From:** Ryan Metzler <RMetzler@PadeskyElectric.com>  
**Sent:** Friday, November 19, 2021 10:54 AM  
**To:** Austin Hoffman  
**Subject:** RE: Lax Fire Station Remodel - Change Request #2 Pricing

Austin,

Here's the adjusted price for the fire alarm pull station extra.

Materials - \$310.50  
Labor - \$480.00  
Total - \$790.50

10% O.H. - \$79.05  
Total Job - \$869.55

Thanks  
Ryan

---

**From:** Austin Hoffman <ahoffman@fowlerhammer.com>  
**Sent:** Thursday, November 18, 2021 1:28 PM  
**To:** Ryan Metzler <RMetzler@PadeskyElectric.com>  
**Subject:** RE: Lax Fire Station Remodel - Change Request #2 Pricing

Sounds good thanks. Then I can send a new change request pricing to Wendel and Fire Department. I'll watch for it.

Thanks,

**AUSTIN HOFFMAN**  
PROJECT MANAGER



Fowler & Hammer, Inc.  
313 Monitor Street, La Crosse, WI 54603  
Office: (608) 782-6849 | Fax: (608) 785-7055  
[ahoffman@fowlerhammer.com](mailto:ahoffman@fowlerhammer.com)

[WWW.FOWLERHAMMER.COM](http://WWW.FOWLERHAMMER.COM)



---

**From:** Ryan Metzler <RMetzler@PadeskyElectric.com>  
**Sent:** Thursday, November 18, 2021 1:27 PM



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

*Change Request*

**To:** Robert Krzyzanowski  
 WENdel Companies  
 Suite 202 Mailbox 2  
 800 Wisconsin Street  
 Eau Claire, WI 54703  
 Ph: (715)832-4848

**Number:** CR 04  
**Date:** 1/6/22  
**Job:** 21-LX-1019 \*Fire Station #1 Remodel  
**Phone:**

**Description:** CR 04 - Cove Schluter Credit

We are pleased to offer the following specifications and pricing to make the following changes:

**Due to tile transitions at the showers, the new schluter ramp leading into the showers was installed and the cove schluter around the perimeter of the showers was omitted due to end/transition details. This was approved via email.**

Work performed by subcontractors:

Description	Subcontractor	Price
Tile Subcontractor	SERVAIS TILE & STONE	\$-320.00
	<b>Subtotal:</b>	<b>\$-320.00</b>
	<b>Subtotal:</b>	<b>\$-320.00</b>
	Markup	\$0.00
	Subcontract Markup	\$0.00
	<b>Total:</b>	<b>\$-320.00</b>

If you have any questions, please contact me at (608)782-6849.

Submitted by: Austin Hoffman  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_