

CONTRACT CHANGE ORDER

Number: 1
 Contract: CURB-2024-025
 Award date: 04/04/2024
 EDF # 24-002
 Title: LIBERTY ST RECONSTRUCTION FROM SAINT JAMES TO SAINT CLOUD
 Contractor: GERKE EXCAVATING, INC

Date: 06/25/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Cost of Labor Increase

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		<u>\$180,094.18</u>
Original contingency		<u>\$ 29,358.00</u>
Net Previous Change in Contract (+/-)	<u>\$0.00</u>	
Decrease by elimination in C.O. (-)	<u>\$0.00</u>	
Increase by addition in C.O. (+)	<u>\$3,000.00</u>	
Updated Net Change in Contract (+/-)	<u>\$3,000.00</u>	
Revised Contract Total		<u>\$183,094.18</u>
Remaining Contingency		<u>\$26,358.00</u>




 CONTRACTOR SIGNATURE

 BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:



 Budget Analyst

Signed by:



 C5134A8A54494EF...

Comptroller