



## Change Order Request

**Project:** 1923025-02  
 La Crosse Center Expansion & Renovation  
 400 La Crosse Street  
 La Crosse, WI 54601

**COR #** 1.00  
  
**Date:** 1/21/2020

**To: Owner** City of La Crosse  
 400 La Crosse Street  
 La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
 151 East Wilson Street, Suite 100  
 Madison, WI 53703

**PCO #** 3 - BP-2 PR 01

Item #	Description	Vendor	Amount
1	MRL elevator spec speed decrease	KONE, Inc.	(\$40,000.00)
2	Added drain connections; Change pipe sizes	Strupp Trucking, Inc.	\$2,875.00
3	Relocate rooms N105, N106. Remove CMU walls. Rated CMU.	Darold Berger Masonry, Inc.	(\$16,616.22)
4	Revised framing layout at exhibit hall corridor.	Ted Mannstedt & Son, Inc.	\$1,678.00
5	Added new section.	Fowler & Hammer, Inc.	(\$229.50)
<b>Total For Change Order</b>			<b>(\$52,292.72)</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*  
 \_\_\_\_\_  
6867371012384A6...

**Date:** 1/28/2020 | 11:09 AM

**Accepted By:** I & S Group, Inc.

**Signed:** DocuSigned by:  
*Patrick Vos*  
 \_\_\_\_\_  
CE66D9E39AF4441...

**Date:** 1/30/2020 | 9:33 AM





# AIA® Document G709™ – 2018

## Proposal Request

**PROJECT:** *(name and address)*  
La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date:

Architect's Project Number: 16-19990  
Proposal Request Number: BP2 PR 01  
Proposal Request Date: December 12, 2019

**OWNER:** *(name and address)*  
City of La Crosse

**ARCHITECT:** *(name and address)*  
I+S Group, Inc.

**CONTRACTOR:** *(name and address)*  
Kraus-Anderson Construction Company -  
McFarland

400 La Crosse Street  
La Crosse, WI 54601

201 Main St Suite 1020  
La Crosse, WI 54601

4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

### Specifications

- Item 1: Specification Section 14 2123.16 Machine Room-less Electric Traction Passenger Elevators
  - a. 3.08, A, 4 – update Rated Speed to be 150 ft./min. in lieu of 350 ft./min.

### Drawings:

- Item 1: Refer to Revised Plan Sheet 2C2-10 – Existing Site & Removals Plan
  - a. Added existing roof drains.
- Item 2: Refer to Revised Plan Sheet 2C3-20 – Proposed Site Utility Plan
  - a. Added connection to existing 8” roof drain.
  - b. Added connection to existing 4” roof drain.
  - c. Changed P-1 to 15’ RCP.
  - d. Changed P-2 to 15” RCP.
  - e. Changed P-5 to 12” RCP.
- Item 3: Refer to Revised Plan Sheet 2A1-02 – Typical Building Assemblies
  - a. Added Wall Type N4
- Item 4: Refer to Revised Plan Sheet 2A1-21 – Arena Level Floor Plan - Overall
  - a. Relocated Rooms N105 and N106
- Item 5: Refer to Revised Plan Sheet 2A1-21A – Arena Level Floor Plan – Area A
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
- Item 6: Refer to Revised Plan Sheet 2A1-21B – Arena Level Floor Plan – Area B
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
  - c. Changed Wall Type to Rated CMU
- Item 7: Refer to Revised Plan Sheet 2A1-22B – Concourse Level Floor Plan – Area B
  - a. Added Temporary Wall Details
  - b. Added Wall Tag
- Item 8: Refer to Revised Plan Sheet 2A3-22 – Wall Sections
  - a. Added temporary wall sections and details
  - b. Removed unused details
- Item 9: Refer to Revised Plan Sheet 2A4-11 – Door Schedule, Door And Frame Types
  - a. Removed Door N107C from door schedule
- Item 10: Refer to Revised Plan Sheet 2S1-02 – Component and Cladding Tables and Schedules
  - a. Added design dead load note to component and cladding tables.
  - b. Removed pad footings F13 & F15 from footing schedule.
  - c. Removed column C11 from column schedule.
  - d. Added column C46 to column schedule.
  - e. Removed reference to Add Alternate No 1: West Connector.
- Item 11: Refer to Revised Plan Sheet 2S1-21 – Footing and Foundation Plan – Overall
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.

- b. Removed reference to Add Alternate No 1: West Connector.
- Item 12: Refer to Revised Plan Sheet 2S1-21A – Footing and Foundation Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2.
- Item 13: Refer to Revised Plan Sheet 2S1-21B – Footing and Foundation Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.
  - b. Revised dimension along Grid 1.7.
- Item 14: Refer to Revised Plan Sheet 2S1-22 – Arena Level Slab Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Removed reference to Add Alternate No 1: West Connector.
- Item 15: Refer to Revised Plan Sheet 2S1-22A – Arena Level Slab Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Revised extents of radiant floor heat.
- Item 16: Refer to Revised Plan Sheet 2S1-22B – Arena Level Slab Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - b. Removed CMU column wraps along Grid 4.
  - c. Revised extents of radiant floor heat.
- Item 17: Refer to Revised Plan Sheet 2S1-23 – Concourse Level Floor Framing Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall corridor.
  - c. Removed reference to Add Alternate No 1: West Connector.
- Item 18: Refer to Revised Plan Sheet 2S1-23A – Concourse Level Floor Framing Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall north corridor.
  - c. Added detail callout.
- Item 19: Refer to Revised Plan Sheet 2S1-23B – Concourse Level Floor Framing Plan – Area ‘B’
  - a. Revised framing layout at exhibit hall north/east corridor.
- Item 20: Refer to Revised Plan Sheet 2S1-25A – Ballroom Level Floor Framing Plan – Area ‘A’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
  - b. Added detail callout.
- Item 21: Refer to Revised Plan Sheet 2S1-25B – Ballroom Level Floor Framing Plan – Area ‘B’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
- Item 22: Refer to Revised Plan Sheet 2S2-18 – Structural Framing Elevations
  - a. Elevation 2: Revised framing layout and changed (2) column sizes.
- Item 23: Refer to Revised Plan Sheet 2S3-03 – Framing Sections
  - a. Added new section.
- Item 24: Refer to Revised Plan Sheet 2S3-18 – Pilaster / Pier Details
  - a. Detail 9: Revised top of pier height.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager  
 PRINTED NAME AND TITLE

# Subcontract Change Order



Change Order No: \_\_\_\_\_

Date Submitted: 1/22/2020

**PROJECT NAME:** La Crosse Center Renovation  
**PROJECT ADDRESS:** 400 La Crosse Street  
La Crosse, WI 54601  
**PROJECT NUMBER:** 6556185

Contract Date: \_\_\_\_\_  
Contract Number: \_\_\_\_\_

**Customer Name:** Kraus Anderson Construction  
**Customer Address:** 151 East Wilson Street Suite 100  
Madison, WI 53703

**Subcontractor Name:** KONE Inc.  
**Subcontractor Address:** 2965 Lone Oak Drive Suite 100  
Eagan, MN 55121

**The Contract is hereby modified by the following scope / item(s):**

Reduce speed on elevator 1 from 350fpm to 150fpm per VE pricing email from Andy Braaten on 11/12/19.

**The following costs are required to accomplish the above scope:**

By: Matt Johnson Date: January 22, 2020  
Name: Matt Johnson  
Title: Project Manager

**Total Amount of this \$ (40,000.00)**  
**Change Order:**

**Contract Time For Completion** 0  
**shall be increased by:** days

Please sign two (2) copies of this Change Order and return two (2) copies to KONE. A fully executed copy of this Change Order will be returned to you for your files.

Unless allowed for otherwise in the description above, payment for this Change Order shall fully compensate the contractor for all costs related in any way to this work and its effect on other work already contracted. Contractor agrees said work is for the benefit of the overall project and the cost of this Change Order includes additional costs, if any, attributed to loss of efficiency of labor performing the work.

**Signed Accepted:**

The undersigned below, in addition to accepting this change order as binding to both parties, also acknowledges and certifies that they are an authorized representative to sign change orders on behalf of their respective company. The undersigned also agree to recognize KONE Inc.'s change order form in lieu of their own for this change order in the event that they do not submit a fully duplicated one on their own standard form within two (2) weeks of the executed date of this change order.

Subcontractor:  
**KONE Inc.**  
By: \_\_\_\_\_ Date: \_\_\_\_\_  
Name/Title: Matt Johnson / Project Manager

Contractor:  
**Kraus Anderson Construction**  
By: \_\_\_\_\_ Date: \_\_\_\_\_  
Name/Title: \_\_\_\_\_



**KRAUS-ANDERSON®**  
*Construction Company*

151 East Wilson Street, Suite 100  
 Madison WI 53703

## Contract Change Order

**Project:** 1923025-02 La Crosse Center Expansion & Renovation  
 400 La Crosse Street  
 La Crosse, WI 54601

**Contract #:** 1923025-31-A  
**Contract Change Order #:** 1  
**Change Order Date:** 1/30/20

**To Contractor :** Strupp Trucking, Inc.  
 N6200 County Road XX  
 Onalaska, WI 54650

**THE CONTRACT IS CHANGED AS FOLLOWS:**

PCO	Item	Description	Amount
3	2	Added drain connections; Change pipe sizes	\$2,875.00

<b>Total</b>	<b>\$2,875.00</b>
--------------	-------------------

The original Contract Sum was .....	\$438,000.00
The net change by previously authorized Change Orders was .....	\$0.00
The Contract Sum prior to this Change Order was .....	\$438,000.00
The Contract Sum will be increased by this Change Order .....	\$2,875.00
The new Contract Sum will be .....	\$440,875.00

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR**

Kraus-Anderson Construction Company  
 \_\_\_\_\_  
**CONSTRUCTION MANAGER** *(Firm name)*  
 151 East Wilson Street, Suite 100  
 Madison WI 53703

**ADDRESS**

**BY** *(Signature)*

Peter Linsmeier

*(Typed name)*

**DATE:**

Strupp Trucking, Inc.

\_\_\_\_\_ **CONTRACTOR** *(Firm name)*

N6200 County Road XX  
 Onalaska, WI 54650

**ADDRESS**

**BY** *(Signature)*

*(Typed name)*

**DATE:**

I & S Group, Inc.  
 \_\_\_\_\_  
**ARCHITECT** *(Firm name)*  
 115 E Hickory St Ste 300  
 Mankato. MN 56001

**ADDRESS**

**BY** *(Signature)*

Patrick Vos

*(Typed name)*

**DATE:**

City of La Crosse

\_\_\_\_\_ **OWNER** *(Firm name)*

400 La Crosse Street  
 La Crosse, WI 54601

**ADDRESS**

**BY** *(Signature)*

*(Typed name)*

**DATE:**



# AIA® Document G709™ – 2018

## Proposal Request

**PROJECT:** *(name and address)*  
La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date:

Architect's Project Number: 16-19990  
Proposal Request Number: BP2 PR 01  
Proposal Request Date: December 12, 2019

**OWNER:** *(name and address)*  
City of La Crosse

400 La Crosse Street  
La Crosse, WI 54601

**ARCHITECT:** *(name and address)*  
I+S Group, Inc.

201 Main St Suite 1020  
La Crosse, WI 54601

**CONTRACTOR:** *(name and address)*  
Kraus-Anderson Construction Company -  
McFarland  
4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

**Specifications**

- Item 1: Specification Section 14 2123.16 Machine Room-less Electric Traction Passenger Elevators  
a. 3.08, A, 4 – update Rated Speed to be 150 ft./min. in lieu of 350 ft./min.

**Drawings:**

- Item 1: Refer to Revised Plan Sheet 2C2-10 – Existing Site & Removals Plan
  - a. Added existing roof drains.
- Item 2: Refer to Revised Plan Sheet 2C3-20 – Proposed Site Utility Plan
  - a. Added connection to existing 8” roof drain.
  - b. Added connection to existing 4” roof drain.
  - c. Changed P-1 to 15’ RCP.
  - d. Changed P-2 to 15” RCP.
  - e. Changed P-5 to 12” RCP.
- Item 3: Refer to Revised Plan Sheet 2A1-02 – Typical Building Assemblies
  - a. Added Wall Type N4
- Item 4: Refer to Revised Plan Sheet 2A1-21 – Arena Level Floor Plan - Overall
  - a. Relocated Rooms N105 and N106
- Item 5: Refer to Revised Plan Sheet 2A1-21A – Arena Level Floor Plan – Area A
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
- Item 6: Refer to Revised Plan Sheet 2A1-21B – Arena Level Floor Plan – Area B
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
  - c. Changed Wall Type to Rated CMU
- Item 7: Refer to Revised Plan Sheet 2A1-22B – Concourse Level Floor Plan – Area B
  - a. Added Temporary Wall Details
  - b. Added Wall Tag
- Item 8: Refer to Revised Plan Sheet 2A3-22 – Wall Sections
  - a. Added temporary wall sections and details
  - b. Removed unused details
- Item 9: Refer to Revised Plan Sheet 2A4-11 – Door Schedule, Door And Frame Types
  - a. Removed Door N107C from door schedule
- Item 10: Refer to Revised Plan Sheet 2S1-02 – Component and Cladding Tables and Schedules
  - a. Added design dead load note to component and cladding tables.
  - b. Removed pad footings F13 & F15 from footing schedule.
  - c. Removed column C11 from column schedule.
  - d. Added column C46 to column schedule.
  - e. Removed reference to Add Alternate No 1: West Connector.
- Item 11: Refer to Revised Plan Sheet 2S1-21 – Footing and Foundation Plan – Overall
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.


- b. Removed reference to Add Alternate No 1: West Connector.
- Item 12: Refer to Revised Plan Sheet 2S1-21A – Footing and Foundation Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2.
- Item 13: Refer to Revised Plan Sheet 2S1-21B – Footing and Foundation Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.
  - b. Revised dimension along Grid 1.7.
- Item 14: Refer to Revised Plan Sheet 2S1-22 – Arena Level Slab Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Removed reference to Add Alternate No 1: West Connector.
- Item 15: Refer to Revised Plan Sheet 2S1-22A – Arena Level Slab Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Revised extents of radiant floor heat.
- Item 16: Refer to Revised Plan Sheet 2S1-22B – Arena Level Slab Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - b. Removed CMU column wraps along Grid 4.
  - c. Revised extents of radiant floor heat.
- Item 17: Refer to Revised Plan Sheet 2S1-23 – Concourse Level Floor Framing Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall corridor.
  - c. Removed reference to Add Alternate No 1: West Connector.
- Item 18: Refer to Revised Plan Sheet 2S1-23A – Concourse Level Floor Framing Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall north corridor.
  - c. Added detail callout.
- Item 19: Refer to Revised Plan Sheet 2S1-23B – Concourse Level Floor Framing Plan – Area ‘B’
  - a. Revised framing layout at exhibit hall north/east corridor.
- Item 20: Refer to Revised Plan Sheet 2S1-25A – Ballroom Level Floor Framing Plan – Area ‘A’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
  - b. Added detail callout.
- Item 21: Refer to Revised Plan Sheet 2S1-25B – Ballroom Level Floor Framing Plan – Area ‘B’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
- Item 22: Refer to Revised Plan Sheet 2S2-18 – Structural Framing Elevations
  - a. Elevation 2: Revised framing layout and changed (2) column sizes.
- Item 23: Refer to Revised Plan Sheet 2S3-03 – Framing Sections
  - a. Added new section.
- Item 24: Refer to Revised Plan Sheet 2S3-18 – Pilaster / Pier Details
  - a. Detail 9: Revised top of pier height.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager  
**PRINTED NAME AND TITLE**





# CHANGE PROPOSAL

From: **JR STRUPP**  
**STRUPP TRUCKING, INC. &**  
**STRUPP EXCAVATING, INC.**  
**N6200 County Rd XX**  
**Onalaska, WI 54650**  
**Phone: 608-781-9828 Fax: 608-781-1789**  
**CELL: 608-769-9940**  
**jrstrupp@yahoo.com**

**Date: 12/20/19**

**To: Kraus-Anderson  
151 E. Wilson St  
Madison, WI**

**Project Name: La Crosse Center Expansion and Renovation**

**Work to be included:**

Additional Site Utility work scope as noted per BP-2 PR 01 dated 12/12/19. Added Cost: \$2875.00

**Authorized Signature:** JR Strupp 12/20/19

William D. Strupp (JR)  
President

In order to provide quality service, price quote cannot be guaranteed beyond 10 days without written extension. All excavation +/- .10 foot. Handling and disposal of hazardous materials not included unless specifically stated. As per Wisconsin State law you are required to recycle to the maximum extent possible. No sawcutting, dewatering, shoring, testing, seed/sod, rock excavation, layout, grade establishment, hand excavation, excavation for thickened slabs, bollards, turned down curbs etc., frost protection or ripping. All backfilling and shaping to be completed prior to electrical, plumbing, mechanical etc. or General Contractor to provide laborers. General Contractor to provide and repair access for site.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and beyond the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by workmen's compensation insurance. **This proposal to be included in any contract resulting for above bid.**

**Acceptance of Proposal:**

**SIGNATURE:** \_\_\_\_\_

**DATE OF ACCEPTANCE:** \_\_\_\_\_

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.

**Please complete the following information:**

Company Name: \_\_\_\_\_

Contact Person: \_\_\_\_\_

Billing Address: \_\_\_\_\_

Phone: \_\_\_\_\_ Fax: \_\_\_\_\_ Cell: \_\_\_\_\_

Job Name: \_\_\_\_\_ Job Numbers: \_\_\_\_\_

Please check how you would like to receive your invoice: Fax Invoice \_\_\_\_\_ Mail Invoice \_\_\_\_\_



**KRAUS-ANDERSON®**  
*Construction Company*

151 East Wilson Street, Suite 100  
 Madison WI 53703

## Contract Change Order

**Project:** 1923025-02 La Crosse Center Expansion & Renovation  
 400 La Crosse Street  
 La Crosse, WI 54601

**Contract #:** 1923025-04-A  
**Contract Change Order #:** 1  
**Change Order Date:** 1/30/20

**To Contractor :** Darold Berger Masonry, Inc.  
 10 First Avenue NW  
 Waukon, IA 52172

**THE CONTRACT IS CHANGED AS FOLLOWS:**

PCO	Item	Description	Amount
3	3	Relocate rooms N105, N106. Remove CMU walls. Rated CMU.	(\$16,616.22)

**Total** **(\$16,616.22)**

The original Contract Sum was .....	\$506,000.00
The net change by previously authorized Change Orders was .....	\$0.00
The Contract Sum prior to this Change Order was .....	\$506,000.00
The Contract Sum will be decreased by this Change Order .....	(\$16,616.22)
The new Contract Sum will be .....	\$489,383.78

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR**

Kraus-Anderson Construction Company

---

**CONSTRUCTION MANAGER** *(Firm name)*

151 East Wilson Street, Suite 100  
 Madison WI 53703

I & S Group, Inc.

---

**ARCHITECT** *(Firm name)*

115 E Hickory St Ste 300  
 Mankato. MN 56001

**ADDRESS**

**ADDRESS**

**BY** *(Signature)*

**BY** *(Signature)*

Peter Linsmeier

Patrick Vos

*(Typed name)*

*(Typed name)*

**DATE:**

**DATE:**

Darold Berger Masonry, Inc.

City of La Crosse

**CONTRACTOR** *(Firm name)*

**OWNER** *(Firm name)*

10 First Avenue NW

400 La Crosse Street

Waukon, IA 52172

La Crosse, WI 54601

**ADDRESS**

**ADDRESS**

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed name)*

*(Typed name)*

**DATE:**

**DATE:**



# AIA®

# Document G709™ – 2018

## Proposal Request

**PROJECT:** *(name and address)*  
La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date:

Architect's Project Number: 16-19990  
Proposal Request Number: BP2 PR 01  
Proposal Request Date: December 12, 2019

**OWNER:** *(name and address)*  
City of La Crosse

**ARCHITECT:** *(name and address)*  
I+S Group, Inc.

**CONTRACTOR:** *(name and address)*  
Kraus-Anderson Construction Company -  
McFarland

400 La Crosse Street  
La Crosse, WI 54601

201 Main St Suite 1020  
La Crosse, WI 54601

4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

**Specifications**

- Item 1: Specification Section 14 2123.16 Machine Room-less Electric Traction Passenger Elevators
  - a. 3.08, A, 4 – update Rated Speed to be 150 ft./min. in lieu of 350 ft./min.

**Drawings:**

- Item 1: Refer to Revised Plan Sheet 2C2-10 – Existing Site & Removals Plan
  - a. Added existing roof drains.
- Item 2: Refer to Revised Plan Sheet 2C3-20 – Proposed Site Utility Plan
  - a. Added connection to existing 8” roof drain.
  - b. Added connection to existing 4” roof drain.
  - c. Changed P-1 to 15’ RCP.
  - d. Changed P-2 to 15” RCP.
  - e. Changed P-5 to 12” RCP.
- Item 3: Refer to Revised Plan Sheet 2A1-02 – Typical Building Assemblies
  - a. Added Wall Type N4
- Item 4: Refer to Revised Plan Sheet 2A1-21 – Arena Level Floor Plan - Overall
  - a. Relocated Rooms N105 and N106
- Item 5: Refer to Revised Plan Sheet 2A1-21A – Arena Level Floor Plan – Area A
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
- Item 6: Refer to Revised Plan Sheet 2A1-21B – Arena Level Floor Plan – Area B
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
  - c. Changed Wall Type to Rated CMU
- Item 7: Refer to Revised Plan Sheet 2A1-22B – Concourse Level Floor Plan – Area B
  - a. Added Temporary Wall Details
  - b. Added Wall Tag
- Item 8: Refer to Revised Plan Sheet 2A3-22 – Wall Sections
  - a. Added temporary wall sections and details
  - b. Removed unused details
- Item 9: Refer to Revised Plan Sheet 2A4-11 – Door Schedule, Door And Frame Types
  - a. Removed Door N107C from door schedule
- Item 10: Refer to Revised Plan Sheet 2S1-02 – Component and Cladding Tables and Schedules
  - a. Added design dead load note to component and cladding tables.
  - b. Removed pad footings F13 & F15 from footing schedule.
  - c. Removed column C11 from column schedule.
  - d. Added column C46 to column schedule.
  - e. Removed reference to Add Alternate No 1: West Connector.
- Item 11: Refer to Revised Plan Sheet 2S1-21 – Footing and Foundation Plan – Overall
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.

- b. Removed reference to Add Alternate No 1: West Connector.
- Item 12: Refer to Revised Plan Sheet 2S1-21A – Footing and Foundation Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2.
- Item 13: Refer to Revised Plan Sheet 2S1-21B – Footing and Foundation Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.
  - b. Revised dimension along Grid 1.7.
- Item 14: Refer to Revised Plan Sheet 2S1-22 – Arena Level Slab Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Removed reference to Add Alternate No 1: West Connector.
- Item 15: Refer to Revised Plan Sheet 2S1-22A – Arena Level Slab Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Revised extents of radiant floor heat.
- Item 16: Refer to Revised Plan Sheet 2S1-22B – Arena Level Slab Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - b. Removed CMU column wraps along Grid 4.
  - c. Revised extents of radiant floor heat.
- Item 17: Refer to Revised Plan Sheet 2S1-23 – Concourse Level Floor Framing Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall corridor.
  - c. Removed reference to Add Alternate No 1: West Connector.
- Item 18: Refer to Revised Plan Sheet 2S1-23A – Concourse Level Floor Framing Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall north corridor.
  - c. Added detail callout.
- Item 19: Refer to Revised Plan Sheet 2S1-23B – Concourse Level Floor Framing Plan – Area ‘B’
  - a. Revised framing layout at exhibit hall north/east corridor.
- Item 20: Refer to Revised Plan Sheet 2S1-25A – Ballroom Level Floor Framing Plan – Area ‘A’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
  - b. Added detail callout.
- Item 21: Refer to Revised Plan Sheet 2S1-25B – Ballroom Level Floor Framing Plan – Area ‘B’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
- Item 22: Refer to Revised Plan Sheet 2S2-18 – Structural Framing Elevations
  - a. Elevation 2: Revised framing layout and changed (2) column sizes.
- Item 23: Refer to Revised Plan Sheet 2S3-03 – Framing Sections
  - a. Added new section.
- Item 24: Refer to Revised Plan Sheet 2S3-18 – Pilaster / Pier Details
  - a. Detail 9: Revised top of pier height.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager  
 PRINTED NAME AND TITLE

Darold Berger Masonry, Inc.  
 10 1st Avenue N.W.  
 Waukon, IA 52172

**Additional Work Authorization Breakdown**

**Kraus Anderson  
 LaCrosse Center  
 BP2 PR 01**

Phone: (563) 568-3864  
 Fax: (563) 568-6090  
 Ref No: 1

**Credit for deleted  
 and added**

**CMU**

	Qty	Mtl Unit	Mtl Cost	Labor Hrs	Labor Unit	Labor Cost	Equip Ttl	Total
8" cmu	-343	\$1.49	-\$511.07			\$0.00		-\$511.07
6" cmu	-105	\$1.29	-\$135.45			\$0.00		-\$135.45
4" cmu	-1764	\$1.06	-\$1,869.84			\$0.00		-\$1,869.84
12" cmu	-108	\$1.87	-\$201.96			\$0.00		-\$201.96
mortar	-5	\$184.00	-\$920.00			\$0.00		-\$920.00
grout	0.5	\$150.00	\$75.00			\$0.00		\$75.00
bricklayer hours			\$0.00	-125	\$84.00	-\$10,500.00		-\$10,500.00
laborer hours			\$0.00	-125	\$67.00	-\$8,375.00		-\$8,375.00
8" ligt weight CMU	414	\$2.15	\$890.10			\$0.00		\$890.10
rebar	360	\$0.70	\$252.00			\$0.00		\$252.00
bricklayer hours			\$0.00	30	84	\$2,520.00		\$2,520.00
laborer hours			\$0.00	30	67	\$2,010.00		\$2,010.00
Non Shrink grout	3	\$50.00	\$150.00			\$0.00		\$150.00
<b>Add/Deduct Total</b>			<b>-\$2,271.22</b>	<b>-190</b>		<b>-\$14,345.00</b>	<b>\$0.00</b>	<b>-\$16,616.22</b>

Breakdown Summary

Labor Total

Material Total

Equipment Total

-	\$14,345.00
-	\$2,271.22
	\$0.00
Subtotal	-\$16,616.22
OH & Profit	\$0.00
<b>Total</b>	<b>-\$16,616.22</b>

Subtotal  
 OH & Profit  
**Total**

Signature \_\_\_\_\_ Darold Berger

Date \_\_\_\_ Jan 8 2020



**KRAUS-ANDERSON®**  
*Construction Company*

151 East Wilson Street, Suite 100  
 Madison WI 53703

## Contract Change Order

**Project:** 1923025-02 La Crosse Center Expansion & Renovation  
 400 La Crosse Street  
 La Crosse, WI 54601

**Contract #:** 1923025-05-A  
**Contract Change Order #:** 2  
**Change Order Date:** 1/30/20

**To Contractor :** Ted Mannstedt & Son, Inc.  
 1722 Miller Street  
 La Crosse, WI 54601

**THE CONTRACT IS CHANGED AS FOLLOWS:**

PCO	Item	Description	Amount
3	4	Revised framing layout at exhibit hall corridor.	\$1,678.00

**Total** **\$1,678.00**

The original Contract Sum was .....	<b>\$2,510,800.00</b>
The net change by previously authorized Change Orders was .....	<b>(\$130,893.00)</b>
The Contract Sum prior to this Change Order was .....	<b>\$2,379,907.00</b>
The Contract Sum will be increased by this Change Order .....	<b>\$1,678.00</b>
The new Contract Sum will be .....	<b>\$2,381,585.00</b>

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR**

Kraus-Anderson Construction Company

---

**CONSTRUCTION MANAGER** *(Firm name)*

151 East Wilson Street, Suite 100  
 Madison WI 53703

I & S Group, Inc.

---

**ARCHITECT** *(Firm name)*

115 E Hickory St Ste 300  
 Mankato. MN 56001

**ADDRESS**

**ADDRESS**

**BY** *(Signature)*

**BY** *(Signature)*

Peter Linsmeier

Patrick Vos

*(Typed name)*

*(Typed name)*

**DATE:**

**DATE:**

Ted Mannstedt & Son, Inc.

City of La Crosse

**CONTRACTOR** *(Firm name)*

**OWNER** *(Firm name)*

1722 Miller Street  
 La Crosse, WI 54601

400 La Crosse Street  
 La Crosse, WI 54601

**ADDRESS**

**ADDRESS**

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed name)*

*(Typed name)*

**DATE:**

**DATE:**



# AIA®

# Document G709™ – 2018

## Proposal Request

**PROJECT:** *(name and address)*  
La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date:

Architect's Project Number: 16-19990  
Proposal Request Number: BP2 PR 01  
Proposal Request Date: December 12, 2019

**OWNER:** *(name and address)*  
City of La Crosse

400 La Crosse Street  
La Crosse, WI 54601

**ARCHITECT:** *(name and address)*  
I+S Group, Inc.

201 Main St Suite 1020  
La Crosse, WI 54601

**CONTRACTOR:** *(name and address)*  
Kraus-Anderson Construction Company - McFarland  
4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

**Specifications**

- Item 1: Specification Section 14 2123.16 Machine Room-less Electric Traction Passenger Elevators
  - a. 3.08, A, 4 – update Rated Speed to be 150 ft./min. in lieu of 350 ft./min.

**Drawings:**

- Item 1: Refer to Revised Plan Sheet 2C2-10 – Existing Site & Removals Plan
  - a. Added existing roof drains.
- Item 2: Refer to Revised Plan Sheet 2C3-20 – Proposed Site Utility Plan
  - a. Added connection to existing 8” roof drain.
  - b. Added connection to existing 4” roof drain.
  - c. Changed P-1 to 15’ RCP.
  - d. Changed P-2 to 15” RCP.
  - e. Changed P-5 to 12” RCP.
- Item 3: Refer to Revised Plan Sheet 2A1-02 – Typical Building Assemblies
  - a. Added Wall Type N4
- Item 4: Refer to Revised Plan Sheet 2A1-21 – Arena Level Floor Plan - Overall
  - a. Relocated Rooms N105 and N106
- Item 5: Refer to Revised Plan Sheet 2A1-21A – Arena Level Floor Plan – Area A
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
- Item 6: Refer to Revised Plan Sheet 2A1-21B – Arena Level Floor Plan – Area B
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
  - c. Changed Wall Type to Rated CMU
- Item 7: Refer to Revised Plan Sheet 2A1-22B – Concourse Level Floor Plan – Area B
  - a. Added Temporary Wall Details
  - b. Added Wall Tag
- Item 8: Refer to Revised Plan Sheet 2A3-22 – Wall Sections
  - a. Added temporary wall sections and details
  - b. Removed unused details
- Item 9: Refer to Revised Plan Sheet 2A4-11 – Door Schedule, Door And Frame Types
  - a. Removed Door N107C from door schedule
- Item 10: Refer to Revised Plan Sheet 2S1-02 – Component and Cladding Tables and Schedules
  - a. Added design dead load note to component and cladding tables.
  - b. Removed pad footings F13 & F15 from footing schedule.
  - c. Removed column C11 from column schedule.
  - d. Added column C46 to column schedule.
  - e. Removed reference to Add Alternate No 1: West Connector.
- Item 11: Refer to Revised Plan Sheet 2S1-21 – Footing and Foundation Plan – Overall
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.


- b. Removed reference to Add Alternate No 1: West Connector.
- Item 12: Refer to Revised Plan Sheet 2S1-21A – Footing and Foundation Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2.
- Item 13: Refer to Revised Plan Sheet 2S1-21B – Footing and Foundation Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.
  - b. Revised dimension along Grid 1.7.
- Item 14: Refer to Revised Plan Sheet 2S1-22 – Arena Level Slab Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Removed reference to Add Alternate No 1: West Connector.
- Item 15: Refer to Revised Plan Sheet 2S1-22A – Arena Level Slab Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Revised extents of radiant floor heat.
- Item 16: Refer to Revised Plan Sheet 2S1-22B – Arena Level Slab Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - b. Removed CMU column wraps along Grid 4.
  - c. Revised extents of radiant floor heat.
- Item 17: Refer to Revised Plan Sheet 2S1-23 – Concourse Level Floor Framing Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall corridor.
  - c. Removed reference to Add Alternate No 1: West Connector.
- Item 18: Refer to Revised Plan Sheet 2S1-23A – Concourse Level Floor Framing Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall north corridor.
  - c. Added detail callout.
- Item 19: Refer to Revised Plan Sheet 2S1-23B – Concourse Level Floor Framing Plan – Area ‘B’
  - a. Revised framing layout at exhibit hall north/east corridor.
- Item 20: Refer to Revised Plan Sheet 2S1-25A – Ballroom Level Floor Framing Plan – Area ‘A’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
  - b. Added detail callout.
- Item 21: Refer to Revised Plan Sheet 2S1-25B – Ballroom Level Floor Framing Plan – Area ‘B’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
- Item 22: Refer to Revised Plan Sheet 2S2-18 – Structural Framing Elevations
  - a. Elevation 2: Revised framing layout and changed (2) column sizes.
- Item 23: Refer to Revised Plan Sheet 2S3-03 – Framing Sections
  - a. Added new section.
- Item 24: Refer to Revised Plan Sheet 2S3-18 – Pilaster / Pier Details
  - a. Detail 9: Revised top of pier height.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager  
 PRINTED NAME AND TITLE





# TED MANNSTEDT & SONS, INC.

1722 Miller St.  
LaCrosse, WI 54601  
608-784-1826  
Fax: 608-784-1847

Sales Office:  
651-787-0028  
Fax: 651-787-0028

12/19/19

Peter M. Linsmeier  
Kraus Anderson Construction

CL:  
Job #:

Re: **La Crosse Center, BP-2, PR-1**  
**La Crosse, WI**

We propose to furnish the following( 0 % Tax Included):

1. Change for BP-2, PR-1

**ADD THE SUM OF: \$1,678**

**We will incorporate these changes when we receive a signed change order.**

Very Truly Yours,

*Kim S. Rood*

Kim S. Rood, PE

Mannstedt & Son

### ESTIMATE SCOPE

Bid Date: 12/19/19

Job : La Crosse Center, BP-2, PR-1

Location: La Crosse, WI

Estimator: Kim Rood

Qty	Units	Description	Length	
			Ft	In
		2S1-21A CHANGED C10 TO C46		
		2S1-21B CHANGED C10 TO C46		
		2S1-23A ADDED W21X44, W2150		
		DEDUCTED 2-W14X26, 2-W18X40		
		W16X26, W18X40		
		2S1-23B ADDED W21X44		
		DEDUCTED W14X26, W18X40		
		2S1-25A ADDED DTL 2S3-03/3		





# AIA®

# Document G709™ – 2018

## Proposal Request

**PROJECT:** *(name and address)*  
La Crosse Center Expansion + Renovation  
La Crosse, WI

**CONTRACT INFORMATION:**  
Contract For: General Construction  
Date:

Architect's Project Number: 16-19990  
Proposal Request Number: BP2 PR 01  
Proposal Request Date: December 12, 2019

**OWNER:** *(name and address)*  
City of La Crosse

400 La Crosse Street  
La Crosse, WI 54601

**ARCHITECT:** *(name and address)*  
I+S Group, Inc.

201 Main St Suite 1020  
La Crosse, WI 54601

**CONTRACTOR:** *(name and address)*  
Kraus-Anderson Construction Company -  
McFarland  
4125 Terminal Drive, Suite 100  
McFarland, WI 53558

The Owner requests an itemized proposal for changes to the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. The Contractor shall submit this proposal within seven (7) days or notify the Architect in writing of the anticipated date of submission.

*(Insert a detailed description of the proposed modifications to the Contract Documents and, if applicable, attach or reference specific exhibits.)*

**Specifications**

- Item 1: Specification Section 14 2123.16 Machine Room-less Electric Traction Passenger Elevators  
a. 3.08, A, 4 – update Rated Speed to be 150 ft./min. in lieu of 350 ft./min.

**Drawings:**

- Item 1: Refer to Revised Plan Sheet 2C2-10 – Existing Site & Removals Plan
  - a. Added existing roof drains.
- Item 2: Refer to Revised Plan Sheet 2C3-20 – Proposed Site Utility Plan
  - a. Added connection to existing 8” roof drain.
  - b. Added connection to existing 4” roof drain.
  - c. Changed P-1 to 15’ RCP.
  - d. Changed P-2 to 15” RCP.
  - e. Changed P-5 to 12” RCP.
- Item 3: Refer to Revised Plan Sheet 2A1-02 – Typical Building Assemblies
  - a. Added Wall Type N4
- Item 4: Refer to Revised Plan Sheet 2A1-21 – Arena Level Floor Plan - Overall
  - a. Relocated Rooms N105 and N106
- Item 5: Refer to Revised Plan Sheet 2A1-21A – Arena Level Floor Plan – Area A
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
- Item 6: Refer to Revised Plan Sheet 2A1-21B – Arena Level Floor Plan – Area B
  - a. Relocated Rooms N105 and N106
  - b. Removed CMU Column Wrap
  - c. Changed Wall Type to Rated CMU
- Item 7: Refer to Revised Plan Sheet 2A1-22B – Concourse Level Floor Plan – Area B
  - a. Added Temporary Wall Details
  - b. Added Wall Tag
- Item 8: Refer to Revised Plan Sheet 2A3-22 – Wall Sections
  - a. Added temporary wall sections and details
  - b. Removed unused details
- Item 9: Refer to Revised Plan Sheet 2A4-11 – Door Schedule, Door And Frame Types
  - a. Removed Door N107C from door schedule
- Item 10: Refer to Revised Plan Sheet 2S1-02 – Component and Cladding Tables and Schedules
  - a. Added design dead load note to component and cladding tables.
  - b. Removed pad footings F13 & F15 from footing schedule.
  - c. Removed column C11 from column schedule.
  - d. Added column C46 to column schedule.
  - e. Removed reference to Add Alternate No 1: West Connector.
- Item 11: Refer to Revised Plan Sheet 2S1-21 – Footing and Foundation Plan – Overall
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.

- b. Removed reference to Add Alternate No 1: West Connector.
- Item 12: Refer to Revised Plan Sheet 2S1-21A – Footing and Foundation Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2.
- Item 13: Refer to Revised Plan Sheet 2S1-21B – Footing and Foundation Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2.
  - b. Revised dimension along Grid 1.7.
- Item 14: Refer to Revised Plan Sheet 2S1-22 – Arena Level Slab Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Removed reference to Add Alternate No 1: West Connector.
- Item 15: Refer to Revised Plan Sheet 2S1-22A – Arena Level Slab Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Removed CMU walls and column wraps along Grid 1.2 & 11.
  - c. Removed CMU column wraps along Grid 4.
  - d. Revised extents of radiant floor heat.
- Item 16: Refer to Revised Plan Sheet 2S1-22B – Arena Level Slab Plan – Area ‘B’
  - a. Removed/revised CMU walls and column wraps along Grid 1.2 & 11.
  - b. Removed CMU column wraps along Grid 4.
  - c. Revised extents of radiant floor heat.
- Item 17: Refer to Revised Plan Sheet 2S1-23 – Concourse Level Floor Framing Plan – Overall
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall corridor.
  - c. Removed reference to Add Alternate No 1: West Connector.
- Item 18: Refer to Revised Plan Sheet 2S1-23A – Concourse Level Floor Framing Plan – Area ‘A’
  - a. Rotated CIP concrete columns along Grid 2.3, 3 degrees.
  - b. Revised framing layout at exhibit hall north corridor.
  - c. Added detail callout.
- Item 19: Refer to Revised Plan Sheet 2S1-23B – Concourse Level Floor Framing Plan – Area ‘B’
  - a. Revised framing layout at exhibit hall north/east corridor.
- Item 20: Refer to Revised Plan Sheet 2S1-25A – Ballroom Level Floor Framing Plan – Area ‘A’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
  - b. Added detail callout.
- Item 21: Refer to Revised Plan Sheet 2S1-25B – Ballroom Level Floor Framing Plan – Area ‘B’
  - a. Added layout dimensions for the roof joists over the exhibit hall north corridor.
- Item 22: Refer to Revised Plan Sheet 2S2-18 – Structural Framing Elevations
  - a. Elevation 2: Revised framing layout and changed (2) column sizes.
- Item 23: Refer to Revised Plan Sheet 2S3-03 – Framing Sections
  - a. Added new section.
- Item 24: Refer to Revised Plan Sheet 2S3-18 – Pilaster / Pier Details
  - a. Detail 9: Revised top of pier height.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**REQUESTED BY THE ARCHITECT:**

Pat Vos, Project Manager  
**PRINTED NAME AND TITLE**



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

**Change Request**

**To:** Peter Linsmeier  
 KRAUS-ANDERSON CONSTRUCTION  
 4125 Terminal Drive  
 Suite 100  
 McFarland, WI 53558  
 Ph: (608)838-5416 Fax: (608)838-5445

**Number:** PCO 3  
**Date:** 12/20/19  
**Job:** 19-LC-9019 LaX Center  
**Phone:**

**Description:** BP-2 PCO#3  
 Source: Bulletin # 3

We are pleased to offer the following specifications and pricing to make the following changes:

**BP-2, 5-B Steel Erection**

- 1. Ref 251-23A (252-18) Delete 5 Beams
- 2. Detail 3/253-03 add joist support

Assuming grouting @ 3/253-03 is by the mason and angle @ top of cmu is by mason

Work performed by us:					
Description		Quantity	Unit	Unit Price	Price
Steel Erection	Labor	6.00	hrs	\$-75.50	\$-453.00
Steel Erection	Equipment				\$-200.00
	Labor	5.00	hrs	\$75.50	\$377.50
Steel Erection	Equipment				\$46.00
<b>Subtotal:</b>					\$-229.50
<b>Subtotal:</b>					\$-229.50
<b>Total:</b>					\$-229.50

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_

Cc: File