

CONTRACT CHANGE ORDER

No. 2

Date 4-30-22

Contract No. STRM-2021-33 for the following public work: 2021 EDA Storm Water Lift Stations project between Wapasha Construction Co., Inc. and the City of La Crosse, dated May 13, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

(CP-6) Re-Install existing salvaged slide gate at Monitor Street	\$3,626.00
(CP-7) Unexpected Demolition at Rose Street	\$13,023.75
(CP-8) Unexpected Demolition at Taylor Street	\$3,903.00
(CP-11) Flap Gates at Rose Street, Taylor Street, and Monitor Street	\$61,034.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 6,651,339.40
Contract price decreased by eliminations-----	(\$ 0.00)
Contract price increased by additions-----	\$ 81,586.75
Net Deductions or Additions (Strike out one) -----	\$ 81,586.75
Revised Contract Price -----	<u>\$ 6,732,926.15</u>


Wapasha Construction Co., Inc.
NAME OF CONTRACTOR

 VP

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

C6134A8A54494EF...

Budget Analyst

Controller