

**AMENDMENT NO. 1 TO THE
PROFESSIONAL SERVICES CONTRACT
DATED July 11, 2019**

Under PART I-AGREEMENT,

Item No. 2. Time of Performance,

CHANGE April 30, 2021, to "April 30, 2022" and REPLACE the Tasks/Milestones table in its entirety with the following:

<u>"Tasks/Milestones</u>	<u>Anticipated Date of Completion</u>
Project Commencement	July 15, 2019
Planning Phase Services Complete	August 15, 2019
50 Percent Design Complete	October 1, 2019
90 Percent Design Complete	April 30, 2020
Final Design Complete	May 31, 2020
Bidding-Related Services Complete	July 1, 2020
Construction-Related Services Complete	April 30, 2022"

Item No. 4. Compensation and Method of Payment, CHANGE Five Hundred and Seventy-Seven Thousand, Nine Hundred Forty-Five dollars (\$577,945) to "Five Hundred and Ninety-One Thousand, Nine Hundred Forty-Five dollars (\$591,945)."

Under PART II-SCOPE OF SERVICES, item No. 2. Project Design Phase, after item 1.d., renumber the remaining items as No. 2 through No. 13., and ADD the following:

"14. Provide a redesign of the Lang Drive Lift Station from a wet well/dry well station to a submersible station."

Under PART III-COMPENSATION,

Design Services,

ADD the following line item:

"14. Redesign of Lang Drive Lift Station 100 hours \$14,000."


CHANGE Subtotal Design Services from \$267,800, to "\$281,800."

CHANGE Total Hours from 3,913 to "4,013," and Total Fee from \$577,945 to "\$591,945."

IN WITNESSETH HEREOF, the parties hereby have made and executed this Amendment. This Amendment is subject to all the terms and conditions of the referenced original Agreement. Upon execution of this Amendment, this document shall become part of the original Agreement as if bound therein.

Owner:

CITY OF LA CROSSE



Bernard Lenz, P.E.
Utilities Manager

Date

Consultant:

STRAND ASSOCIATES, INC.®



Joseph M. Bunker
Corporate Secretary

Date