

**CONTRACT CHANGE ORDER**

No. 5

Date 11-10-23

EDF # 22-032

Contract No. PRKS-2023-016 for the following public work: Pearl Walkway Improvements Project between Fowler & Hammer, Inc. and the City of La Crosse, dated March 2, 2023, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None \$ 0.00

The following specific work is hereby added to such contract:

Add cleat lock boxes to flagpole \$ 664.86

By virtue of such changes in the contract, the following revisions shall be made:


Contract -----	\$ 719,577.08
Contingency -----	\$ 107,933.56
Net Previous Change Orders -----	\$ 78,376.84
Decrease by eliminations (this C.O.) -----	\$ 0.00
Increase by additions (this C.O.) -----	\$ 664.86
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ 664.86
<b>Revised Contract Total -----</b>	<b>\$ 798,618.78</b>


Fowler & Hammer, Inc.  
NAME OF CONTRACTOR

  
\_\_\_\_\_  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
  
EE923CC8B4BC443... Budget Analyst

DocuSigned by:  
  
A93F306A40954A6... Controller