

CONTRACT CHANGE ORDER

No. 1

Date Sept. 26, 2018

EDF # 18-036

Contract No. MISC-2018-41 for the following public work: _____

Demolition - 2701 Leonard Street (Quote)

between ACME Excavating and Plumbing Inc. and the City of La Crosse, dated July 30, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Cost to Re-Mobilize due to delaying issuing the demolition permit. Xcel Energy did not properly sign off for gas service.

ADD \$ 788.00

Cost to abandon well found under the basement floor

ADD \$ 525.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>20,100.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>1,313.00</u>
Net Additions -----	\$	<u>1,313.00</u>
Revised Contract Price -----	\$	<u>21,413.00</u>

ACME Excavating & Plumbing Inc.

[Signature]
CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller