

**CONTRACT CHANGE ORDER**

No. 1

Date 10-26-21

EDF # 19-048.04

Contract No. STRM-2021-47 for the following public work: Forest Hills Drainage Improvements Project between Gerke Excavating, Inc. and the City of La Crosse, dated August 5, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None**

The following specific work is hereby added to such contract:

**Substitute special seed mix for restoration** **\$ 500.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$137,355.94</u>
Contract price decreased by eliminations -----	<u>\$ 0.00</u>
Contract price increased by additions-----	<u>\$ 500.00</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$ 500.00</u>
Revised Contract Price -----	<u><b>\$137,855.94</b></u>

Gerke Excavating, Inc.  
NAME OF CONTRACTOR

*Kyle Whaley*

\_\_\_\_\_  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

*Dan DeGier*

C5134A8A54494EF...

DocuSigned by:

*Valerie Fenske*

DD25990951DE41E...

**Budget Analyst**

**Controller**