

CONTRACT CHANGE ORDER

No. 1

Date 10/27/2021

EDF # 21-030

Contract No. PAVE-2021-21 for the following public work: Ruble Street Reconstruction
between Chippewa Concrete Services Inc. and the City of La Crosse, dated
4/8/2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

NA

The following specific work is hereby added to such contract:

Line 29 – Generator Rock - \$1,616.68 LS (1 @ \$1,616.68) - \$1,616.68
Line 30 – Railings - \$2,112.00 LS (1 @ \$2,112.00) - \$2,112.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

| | |
|---|---------------|
| Contract Price ----- | \$ 114,663.30 |
| Contract price decreased by eliminations ----- | \$ 0.00 |
| Contract price increased by additions----- | \$ 3,728.68 |
| Net Deductions or Additions (Strike out one) ----- | \$ 3,728.68 |
| Revised Contract Price ----- | \$ 118,391.98 |

Chippewa Concrete Services
NAME OF CONTRACTOR

[Signature]
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:
Dan DeGier
C5134A8A54494EF... Budget Analyst

DocuSigned by:
Valerie Fenske
DD25990951DE41E... Controller