CONTRACT CHANGE ORDER

No. ____4 Date <u>Aug. 2, 2017</u> EDF # 16-021 Contract No. BLDG-2017-18 for the following public work: Fire Storage Building - <u>Training Grounds</u> between Brickle Brothers Inc. and the City of La Crosse, dated March 9, 2017 , is hereby changed in the following particulars, to-wit: The following specific work is hereby <u>eliminated</u> from such contract: N/AThe following specific work is hereby added to such contract: Additional cost for re-excavation of the footing trench caused by delays associated with the conduit testing and trench being left open during heavy rains. **ADD** \$ 1,664.25 By virtue of such changes in the contract, the following revisions shall be made in the contract price: Contract Price -----\$ 632,138.00 Contract price decreased by eliminations ----- \$ 0.00 Contract price increased by additions-----\$ 1,664.25 Net Additions -----\$ 1,664.25 Revised Contract Price ------\$ 633.802.25 APPROVED BY BOARD OF **PUBLIC WORKS** CONTRACTOR I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller