

**CONTRACT CHANGE ORDER**

No. 4

Date July 5, 2017

EDF # 16-017

Contract No. PRKS-2016-50 for the following public work: \_\_\_\_\_

Pettibone Park Canoe – Kayak Storage Shelter Re-Bid

between Fowler & Hammer, Inc. and the City of La Crosse,

dated Nov. 10, 2016, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N / A

The following specific work is hereby added to such contract:

Upgrade security screen to stainless steel mesh  
1" X 1" opening and 0.1200" dia. welded rod.

**ADD \$ 750.00**

Relocate south light sconce

**ADD \$ 560.00**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>196,284.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions-----	\$	<u>1,310.00</u>
Net Increase -----	\$	<u>1,310.00</u>
Revised Contract Price -----	\$	<u>197,594.00</u>

**APPROVED BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_  
**CONTRACTOR**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller