



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 217.00

Date: 6/8/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 338 - Window ReTesting

Item #	Description	Vendor	Amount
1	Window ReTesting	Braun Intertec Corp	\$7,440.00
2	Window ReTesting	Ford Metro, Inc.	(\$7,440.00)
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: _____

Date: 6/8/2021 | 1:20 PM CDT

Accepted By: I & S Group, Inc.

Signed: _____

Date: 6/15/2021 | 5:58 AM CDT

DocuSigned by:

Peter Linsmeier

6867371012384A6...

DocuSigned by:

Kevin Bills

B2D92ADEC16949C...



Change Order Authorization

B1913016 - Change Order

La Crosse Center Expansion & Renovations

Date: 6/2/2021

Client:	Work Site Address:	Service Description:
City of La Crosse Randy Turtenwald 400 La Crosse Street La Crosse, WI 54601 (608) 789-7505 engineering@cityoflacrosse.org	300 Harborview Plaza La Crosse, WI 54601	Window Retesting and Additional Tests

Perform 3 retests on windows that failed initial testing and perform 4 additional window tests.

Change Order Details								
Description	Action	Total Quantity		Sales Price		Total Sales Amount		CO Total
		Orig	New	Orig	New	Orig	New	
Project: B1913016 - La Crosse Center Expansion & Renovations						\$175,521.80	\$182,961.80	\$7,440.00
Phase: 1 -Special Inspections and Construction Materials Testing						\$94,219.00		
Phase: 2 -Pre- and Post-Construction Condition Surveys and Vibration Monitoring (Base Bid)						\$28,320.00		
Phase: 3 -Hazardous Building Materials Inspection						\$4,992.80		
Phase: 4 -Subcontractor Allowance						\$5,000.00		
Phase: 5 -Fireproofing						\$23,055.00		
Phase: 6 -Building Envelope Observation & Testing						\$12,955.00	\$20,395.00	\$7,440.00
Activity: 6.1 -Air Barrier Observations & Testing						\$7,770.00		
Activity: 6.2 -Roof Observations						\$2,740.00		
Activity: 6.3 -Window Testing (AAMA 501.2)						\$2,445.00	\$9,885.00	\$7,440.00
5510 -AAMA 501.2 Window Test (Ea)	No change	1.00		1,725.00		1,725.00		
5150 -BaSS Mobilization Charge	Update	1.00	3.00	720.00		720.00	2,160.00	1,440.00
5538 -RETEST/ADD'L - AAMA 501.2	Add		6.00		1,000.00		6,000.00	6,000.00
Phase: 7 -Firestopping						\$6,980.00		



The Science You Build On.

Change Order Authorization

B1913016 - Change Order



La Crosse Center Expansion & Renovations

Date: 6/2/2021

Budget Summary

	Amount
Original Contract Amount: Special Inspections, Construction Materials Testing, and Hazardous Building Materials Inspection	\$127,986.80
Previous Approved Change Orders	\$47,535.00
Change Order - Pending: Window Retesting and Additional Tests	\$7,440.00
Revised Budget: The new total budget after pending change orders	\$182,961.80

Authorization

Braun Intertec Corporation	Customer
<p>Sincerely, BRAUN INTERTEC CORPORATION</p>  <p>Benjamin R. Sullivan, PE Project Engineer</p>  <p>Joseph C. Butler, PE Business Unit Manager / Senior Engineer</p>	<p>The change order is accepted, and you are authorized to proceed.</p> <hr/> <p>Authorizer's Firm</p> <hr/> <p>Authorizer's Signature</p> <hr/> <p>Authorizer's Name (please print or type)</p> <hr/> <p>Authorizer's Title</p> <hr/> <p>Date</p>