

CONTRACT CHANGE ORDER

No. 2

Date 11/08/2024

EDF # 23-005  
Contract No. Curb-2024-003 for the following public work: Hass St – Losey Blvd. to Diagonal Rd. between Fowler & Hammer, Inc. and the City of La Crosse, dated 02/08/2024, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Reconstruct Storm Inlet

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$545,971.87
Contingency -----	\$ 52,501.08
Net Previous Change Orders -----	\$ 11,478.92
Decrease by eliminations (this C.O.) -----	\$0.00
Increase by additions (this C.O.) -----	\$1,380.00
Net Deductions or Additions (Strike out one) -----	\$ 1,380.00
Revised Contract Total -----	\$558,830.79

Fowler & Hammer, Inc  
NAME OF CONTRACTOR  
  
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by: David Tauscher  
EE923CC8B4BC443... Budget Analyst  
DocuSigned by: Chadwick Hawkins  
A93F306A40954A6... Controller