

CONTRACT CHANGE ORDER

Number: 1
 Contract: CURB-2026-009
 Award date: 12/11/2025
 EDF # 25-030.02
 Title: Highway 16 Water Transmission Main - North
 Contractor: BKC Construction, LLC

Date:

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

Work shown on Drawings No. 100-TC-1, 100-TC-3 through 100-TC-8, 800-PM-1, and 800-PM-4 through 800-PM-6.

The following specific work is hereby added to such contract:

Replace Drawings No. 100-TC-1, 100-TC-3 through 100-TC-8, 800-PM-1, and 800-PM-4 through 800-PM-6 with the attached sheets with Change Order #1 indicated in the Revision Description. See attached Contractor pricing, an addition of \$10,096.72.

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		\$ <u>2,471,634.02</u>
Original contingency		\$ <u>370,745.10</u>
Net Previous Change in Contract (+/-)	\$ <u> 0</u>	
Decrease by elimination in C.O. (-)	\$ <u> 0</u>	
Increase by addition in C.O. (+)	\$ <u> 10,096.72</u>	
Updated Net Change in Contract (+/-)	\$ <u> 10,096.72</u>	
Revised Contract Total		\$ <u>2,481,730.74</u>
Remaining Contingency		\$ <u>360,648.38</u>



CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:


Budget Analyst

Signed by:


A93F306A40954A6...
Comptroller